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This Report pertaining to the State of Andhra Pradesh for the year ended March 2016 

has been prepared for submission to Governor of Andhra Pradesh under Article 151 of 

the Constitution of India. 

This Report contains significant results of compliance audit of the Departments of 

Government of Andhra Pradesh under the General and Social Sector including 

Departments of Backward Classes Welfare; Health, Medical and Family Welfare; 

Higher Education; Home; Municipal Administration and Urban Development; Revenue; 

School Education; Women, Children, Differently Abled and Senior Citizens.  However, 

Departments of Consumer Affairs, Food and Civil Supplies; Finance and Planning; 

General Administration; Housing; Labour, Employment, Training and Factories; Law; 

Minorities Welfare; Panchayat Raj and Rural Development; Social Welfare; State 

Legislature; Tribal Welfare; Youth Advancement, Tourism and Culture are not covered 

in this Report on General and Social Sector. 

The instances mentioned in this Report are those which came to notice in the course of 

test audit during the period 2015-16, as well as those which came to notice in earlier 

years, but could not be reported in the previous Audit Reports; instances relating to the 

period subsequent to 2015-16 have also been included, wherever necessary. 

The audit has been conducted in conformity with Auditing Standards issued by 

Comptroller and Auditor General of India. 
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1.1 About this Report 

This Report of the Comptroller and Auditor General (CAG) relates to matters arising 

from audit of transactions of various Departments of Government of Andhra Pradesh, 

Central and State plan schemes and audit of autonomous bodies of the State pertaining 

to General and Social Sector. 

The primary purpose of this Report is to bring to the notice of the State Legislature 

significant results of audit.  Auditing Standards require that the materiality level for 

reporting should be commensurate with the nature, volume and magnitude of 

transactions.  Findings of audit are expected to enable the Executive to take corrective 

action, to frame appropriate policies as well as to issue directives that will lead to 

improved financial management of the organisations and contributing to better 

governance. 

Compliance audit refers to the examination of transactions of audited entities to 

ascertain whether provisions of the Constitution of India, applicable laws, rules and 

regulations, various orders and instructions issued by competent authorities are being 

complied with. 

This Chapter, in addition to explaining planning and coverage of audit, provides a 

synopsis of significant audit observations made during audit of transactions and 

follow-up action on previous Audit Report. 

1.2 Profile of General and Social Sector 

A summary of the expenditure incurred during last five years by Departments of 

Government of Andhra Pradesh falling within General and Social Sector is given below. 

Table-1.1 
(  in crore) 

Sl. 

No. 

Name of the Department 2011-12 2012-13 2013-14 2014-15 2015-16 

A General Sector 

1 Finance and Planning 30529.86 33817.12 36747.57 32113.70 61115.96 

2 General Administration 705.90 584.68 819.71 831.12 460.43 

3 Home 4412.53 5084.74 5692.96 4655.24 4079.63 

4 Law 603.63 684.29 752.51 658.55 542.36 

5 Revenue 2412.21 2058.01 3265.35 2424.34 2306.14 

6 State Legislature 84.69 95.27 112.63 83.62 79.95 

 Total (A) 38748.82 42324.11 47390.73 40766.57 68584.47 
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Sl.

No.

Name of the Department 2011-12 2012-13 2013-14 2014-15 2015-16

B Social Sector

1 Backward Classes Welfare 2758.53 3774.72 3538.31 2371.15 2720.09

2 Consumer Affairs, Food and 
Civil Supplies

2450.69 2792.38 3288.36 2228.93 2487.01

3 Health, Medical and Family 
Welfare

4980.25 5312.34 5737.45 5392.67 5067.03

4 Higher Education 2669.73 3238.25 3416.79 2857.87 3071.71

5 Housing 1743.33 1829.15 2083.02 1201.46 1678.49

6 Labour, Employment, 
Training and Factories

465.67 474.33 503.93 347.64 342.27

7 Minorities Welfare 370.33 350.88 505.34 400.07 337.79

8 Municipal Administration 
and Urban Development

4108.89 4268.07 3038.02 3423.13 3586.69

9 Panchayat Raj$ 2987.51 3393.22 4670.09 6429.85 4943.97

10 Rural Development$ 4855.68 5175.01 4157.06 9496.05 13830.48

11 School Education 12250.18 13263.24 15094.39 14226.13 13737.77

12 Social Welfare 1941.74 2224.99 2450.96 2468.46 2131.73

13 Tribal Welfare 1143.23 1336.44 1288.01 1096.42 995.22

14 Women, Children, 
Differently Abled and Senior 
Citizens

1513.03 2029.56 2031.82 1752.93 1420.91

15 Youth Advancement, 
Tourism and Culture

214.38 258.89 302.23 254.38 304.83

Total (B) 44453.17 49721.47 52105.78 53947.14 56655.99

Grand Total (A+B) 83201.99 92045.58 99496.51 94713.71 125240.46

Source: Appropriation Accounts of Government of Andhra Pradesh for relevant years 
$under one Secretariat Department ‘Panchayat Raj and Rural Development’

1.3 Office of Principal Accountant General (G&SSA) 

Under directions of the CAG, Office of the 

Principal Accountant General (General & 

Social Sector Audit), Andhra Pradesh & 

Telangana conducts audit of 20 Departments 

and local bodies/ public sector undertakings/

autonomous bodies thereunder in the State of 

Andhra Pradesh. Offices of the Accountants’ General,  

Andhra Pradesh & Telangana
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1.4 Authority for audit 

Authority for audit by the CAG is derived from Articles 149 and 151 of Constitution of 

India and Comptroller and Auditor General’s (Duties, Powers and Conditions of 

Service) Act, 1971 (DPC Act). CAG conducts audit of expenditure of General and 

Social Sector Departments of Government of Andhra Pradesh under Section 131 of the 

DPC Act. CAG is the sole auditor in respect of autonomous bodies/local bodies which 

are audited under Sections 19(2)2 and 20(1)3 of the DPC Act. In addition, CAG also 

conducts audit under Section 144 of the DPC Act, of other autonomous bodies which are 

substantially funded by the Government. Principles and methodologies for various 

audits are prescribed in Auditing Standards and Regulations on Audit and Accounts, 2007 

issued by the CAG. 

1.5 Planning and conduct of audit 

The audit process commences with assessment of risk in respect of Departments/ 

organisations/autonomous bodies/schemes etc., based on expenditure incurred, 

criticality/complexity of activities, priority accorded for the activity by Government, 

level of delegated financial powers, assessment of internal controls and concerns of 

stakeholders. Previous audit findings are also considered in this exercise. Based on this 

risk assessment, frequency and extent of audit are decided and an annual audit plan is 

formulated to conduct audit. 

After completion of audit of each unit, Inspection Report (IR) containing audit findings 

is issued to head of the unit with a request to furnish replies within one month of receipt 

of IR. Whenever replies are received, audit findings are either settled or further action 

for compliance is advised. Significant audit observations pointed out in these IRs, which 

require attention at the highest level in Government, are processed for inclusion in Audit 

Reports which are submitted to the Governor of the State under Article 151 of the 

Constitution of India for causing them to be laid on the Table of State Legislature. 

1.6 Response of Departments to Audit findings 

Heads of offices and next higher authorities are required to respond to observations 

contained in IRs and take appropriate corrective action. Audit observations 

communicated in IRs are also discussed in meetings at district/State levels by officers of 

the Accountant General’s office with officers of the concerned Departments. 

                                                 
1 Audit of (i) all transactions from Consolidated Fund of State, (ii) all transactions relating to Contingency Fund and 

Public Account and (iii) all trading, manufacturing, profit & loss accounts, balance sheets & other subsidiary 
accounts kept in any Department of a State 

2 Audit of accounts of Corporations (not being Companies) established by or under law made by State Legislature in 
accordance with provisions of the respective legislations 

3 Audit of accounts of any body or authority on request of Governor, on such terms and conditions as may be agreed 
upon between CAG and Government 

4  Audit of all (i) receipts and expenditure of a body/authority substantially financed by grants or loans from 
Consolidated Fund of State and (ii) all receipts and expenditure of any body or authority where grants or loans to 
such body or authority from Consolidated Fund of State in a financial year is not less than one crore 
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As of 30 September 2016, 3001 IRs containing 24,031 paragraphs pertaining to the 

years up to 2015-16 were pending settlement as detailed in Table-1.2.  Of these, first 

replies have not been received in respect of 265 IRs (5,022 paragraphs).  

Department-wise details are given in Appendix-1.1. 

Table-1.2 

Year Number of IRs/Paragraphs 

as of 30 September 2016 

IRs/Paragraphs where even first replies 

have not been received 

IRs Paragraphs IRs Paragraphs 

2011-12 and 

earlier years 
2516 15409 104 1468 

2012-13 90 1918 1 54 

2013-14 52 1099 5 122 

2014-15 148 2709 42 1200 

2015-16 195 2896 113 2178 

Total 3001 24031 265 5022 

Lack of action on audit IRs and paragraphs is fraught with risk of perpetuating serious 

financial irregularities pointed out in these reports, dilution of internal controls in 

process of governance, inefficient and ineffective delivery of public goods/services, 

fraud, corruption and loss to public exchequer. 

As per instructions issued by Finance and Planning Department in November 1993, 

administrative Departments are required to submit Explanatory Notes on paragraphs and 

performance reports included in Audit Reports within three months of their presentation 

to Legislature, without waiting for any notice or call from Public Accounts Committee, 

duly indicating action taken or proposed to be taken. However, as of 30 November 2016, 

13 Departments have not submitted Explanatory Notes in respect of 37 paragraphs/ 

Performance Audit reports that featured in the Audit Reports for the years 2006-07 to 

2014-15.  Details are given in Appendix-1.2. 

As per the Finance Department’s Handbook of Instructions and their U.O. dated 

3 November 1993, all Departments are required to send their responses to draft audit 

paragraphs proposed for inclusion in the Report of the Comptroller and Auditor General 

of India, within six weeks of their receipt. During 2016-17, 12 draft paragraphs were 

forwarded to the Special Chief Secretaries/ Principal Secretaries/ Secretaries of the 

Departments concerned, drawing their attention to the audit findings and requesting 

them to send their response within six weeks. It was brought to their personal attention 

that in view of likely inclusion of these paragraphs in the Audit Report of the 

Comptroller and Auditor General of India, which would be placed before the State 

Legislature, it would be desirable to include their comments/responses to the audit 

findings. Despite this, seven Departments5 did not furnish replies to draft paragraphs as 

on the date of finalisation of this Report.  The responses of the Departments, where 

received, have been appropriately incorporated in the Report. 

                                                 
5 (i) Backward Classes Welfare, (ii) Health, Medical and Family Welfare, (iii) Higher Education, (iv) Home (Police), 

(v) Municipal Administration and Urban Development, (vi) School Education  and (vii) Women, Children, 
Differently Abled and Senior Citizens Departments 
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1.7 Significant Audit observations 

This Report contains findings of Audit from a test-check of accounts and transactions of 

eight Departments of State Government during 2015-16.  Audit focus during the year 

has been primarily on evaluating implementation of specific Government programmes 

and initiatives covering mainly ‘Backward Classes Welfare’, ‘Health, Medical and 

Family Welfare’, Higher Education, Home, ‘Municipal Administration and Urban 

Development’, Revenue, School Education, ‘Women, Children, Differently Abled and 

Senior Citizens’ Departments under General and Social Sector so as to aid Government 

in taking necessary corrective action to improve service delivery levels to citizens. 

Towards this end, 12 compliance audit paragraphs have been issued to the Government. 

Significant results of audit featured in this Report are summarised below: 

1.7.1 Compliance Audit Observations 

1.7.1.1 Functioning of Andhra Pradesh Residential Educational 

Institutions Society 

Government had established ‘Andhra Pradesh Residential Educational Institutions 

Society’ (APREIS) in the year 1972 with the primary objective of imparting quality 

education to talented rural children of all categories of society, the annual income of 

whose parents did not exceed 60,000. Government had issued instructions (February 

2008) stipulating that all residential schools in the State should be provided adequate 

infrastructure facilities in a phased manner over a period of four to five years. 

However, APREIS had not prepared the budget estimates on the basis of need 

assessment.  Dietary items were not supplied to the students as per the scales fixed by 

Government. Creation of infrastructure was not given adequate attention. Shortages 

were observed in test-checked institutions with regard to provision of infrastructure/ 

basic amenities like buildings, classrooms, dormitories, dining halls, staff quarters, toilet 

facilities, etc. The declining trend in percentage of students achieving higher grades in 

Secondary School Certificate (SSC) examinations from 90 per cent in 2013 to 74 per 

cent in 2016 was an ample indicator of the falling quality of education. Vacancies in the 

posts of Principals and teaching staff coupled with ineffective monitoring mechanism 

led to deteriorating quality of education in these institutions. 

(Paragraph 2.1) 

1.7.1.2 Welfare of Senior Citizens 

Government of India (GoI) had enacted (December 2007) ‘Maintenance and Welfare of 

Parents and Senior Citizens Act’ to provide welfare measures to senior citizens in 

consonance with the National Policy on Senior Citizens.  The Commissioner and 

Director of Welfare of Differently Abled and Senior Citizens is the Nodal Officer 

responsible for implementation of the schemes and programmes for welfare of senior 

citizens in the State. 
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While the initiative taken in terms of old age pension disbursement was commendable, 

the overall implementation of the various programmes emanating from the Maintenance 

and Welfare of Parents and Senior Citizens Act, 2007 and the Rules framed thereunder 

were found to be deficient on many fronts of implementation, be it infrastructure of old 

age homes or protective measures to ensure the prevention of atrocities and crimes 

against the aged. The chief underlying factor behind the shortcomings in 

implementation was seen to be the lack of awareness and action required on the part of 

civil societies and Government stakeholders like Health, Police Departments, etc. 

(Paragraph 2.2)

1.7.1.3 Infrastructure in Backward Classes Welfare Residential 

Educational Institutions  

Mahatma Jyotiba Phule Andhra Pradesh Backward Classes Welfare Residential 

Educational Institutions Society (Society) was constituted in April 2012 with the prime 

objective of rendering quality education to students belonging to the Backward Classes 

and other weaker sections of the Society.  Although, Government had decided (February 

2008) to strengthen all the residential schools in the State and provide adequate 

infrastructure facilities, there were significant deficiencies in classrooms and other 

infrastructure in the schools. Academic monitoring of the schools was poor since 

Academic Guidance Officer was not designated and a large number of vacancies were 

existing in the posts of Principals.  The objective of devoting six periods per week for 

other activities did not materialise due to dearth of relevant staff. The percentage of 

students achieving higher grade points has been steadily declining from 93 per cent in 

2013 to 76 per cent in 2016 indicating the deterioration in the quality of education, 

defeating the main objective of the Society. 

(Paragraph 2.3) 

1.7.1.4 Medical equipment lying unutilised 

Medical equipment costing `16.43 crore procured by the Andhra Pradesh Medical 

Services and Infrastructure Development Corporation (APMSIDC) were lying idle due 

to lack of space and infrastructure constraints, thereby depriving the patients of the 

Health Care Institutions of the intended benefits. 

(Paragraph 2.4) 

1.7.1.5 Unproductive expenditure 

Inaction of Sri Venkateswara University authorities resulted in non-completion of ‘Rajiv 

Gandhi Memorial Golden Jubilee Seminar Complex’ construction even after a lapse of 

almost a decade, rendering the expenditure of `1.71 crore unproductive. 

(Paragraph 2.5) 
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1.7.1.6 Deficient planning for Agriculture Science Park 

Lack of integrated planning in execution of the ‘Agriculture Science Park’ project in 

Yogi Vemana University, Kadapa (YSR district) led to undue time overruns in project 

completion and, as a consequence, the expenditure of 2 .31 crore incurred on the 

project remained unproductive. Besides, the intended objective of transferring agri-

biotech applications to farmers and industries in the area for their benefit also remained 

unachieved. 

(Paragraph 2.6) 

1.7.1.7 Unfruitful expenditure 

Government had initially permitted the Yogi Vemana University, Kadapa (YSR district) 

to take up building works at a cost of 71.61 crore but later it did not release the full 

funds.  As a result, the works were stopped midway leaving the University with 

deficient infrastructure.  Further, the expenditure of 29.50 crore incurred on incomplete 

buildings remained unfruitful. 

(Paragraph 2.7) 

1.7.1.8 Execution of works without approval  

Taking up of construction work of a barrack in Police Training Centre, Vizianagaram, 

out of the XIII Finance Commission grants without obtaining the approval of GoI/State 

Government had resulted in closure of work midway, rendering the entire expenditure 

of 2.44 crore incurred on the work unfruitful. 

(Paragraph 2.8) 

1.7.1.9 Wasteful expenditure 

Failure to secure requisite clearance, non-compliance with Municipal Solid Waste 

(Management and Handling) Rules, 2000 and proceeding with the execution of works 

despite litigation hurdles, resulted in the Solid Waste Management project remaining 

incomplete even after nine years from its sanction, rendering expenditure of 89 lakh 

incurred on construction of compost yard and landfill unit in Chirala municipality 

wasteful. 

(Paragraph 2.10) 

1.7.1.10 Loss on alienation of land 

Alienation of land in Visakhapatnam at a price much less than the market value, in 

violation of land allotment policy, resulted in a loss of at least 8.97 crore to 

Government. 

(Paragraph 2.11) 

1.7.1.11 Loss on alienation of land at nominal value 

Alienation of land in a prime commercial area in Visakhapatnam to a private institution 

at a nominal price resulted in loss of 63.89 lakh to Government. 

(Paragraph 2.12) 





 

 

Chapter II 

Pages 9 - 55 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Compliance Audit Observations 
 
 

 

 





Chapter II  Compliance Audit Observations 

 

 

School Education Department 

2.1 Functioning of Andhra Pradesh Residential Educational 

Institutions Society  

2.1.1 Introduction 

Government had established ‘Andhra Pradesh Residential Educational Institutions 

Society’ (APREIS) in the year 1972 with the primary objective of imparting quality 

education to the talented rural children of all categories of society, the annual income of 

whose parents did not exceed 60,000.  As of April 2016, the APREIS was running 

50 residential schools (schools), ten residential junior colleges (junior colleges) and one 

residential degree college (degree college) with English as medium of instruction.  

Admissions to these institutions into Class V, Intermediate 1st year and Degree 1st year 

are made through admission test. 

2.1.2 Audit Framework 

Audit of APREIS was conducted from December 2015 to June 2016 covering the period 

2013-14 to 2015-16.  Audit was conducted with the objective of assessing the state of 

these institutions in terms of facilities and faculty available, i.e., whether adequate 

infrastructure was provided in the schools and quality education was imparted to 

students. Accordingly, records of the APREIS including 16 schools, four junior colleges 

and one degree college (Appendix-2.1), selected on the basis of highest student strength, 

were examined.  Significant audit findings are discussed below. 

2.1.3 Management of APREIS 

The management of the affairs of the APREIS is vested in a Board of Governors 

consisting of 17 members headed by the Minister for School Education as Chairman and 

the Principal Secretary to Government in School Education Department as 

Vice Chairman, Member Secretary (responsible for the proper functioning of the 

APREIS), other ex-Officio1 and nominated members.  The Principal is the head of the 

institution and is responsible for functioning of the institution. 

Audit Findings 

2.1.4 Budget and Expenditure 

The APREIS was funded by Government through budgetary support in the form of 

i) grants-in-aid towards salaries and ii) other grants-in-aid.  As verified from the budget 

proposals of APREIS, the funds released as ‘other grants-in-aid’ are meant for ‘diet and 

other charges’ i.e., food expenses of students, maintenance of institutions, furniture, capital 

works (minor repairs to buildings), capital grants (for construction of buildings) etc.  

                                                 
1 Secretary to Government, Finance Department; Director of Higher Education; Director of Intermediate Education; 

Director of School Education; Managing Director, AP Education and Welfare Infrastructure Development 
Corporation, etc. 
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APREIS spent an amount of 289.05 crore towards salaries and another amount of 

76.16 crore on diet and other charges during the three years period 2013-16.  The 

details are given in Appendix-2.2. 

Audit observed the following. 

(i) Although there was immediate requirement of funds for construction of school 

buildings, additional classrooms, dormitories etc., in the APREIS schools (as 

detailed in subsequent paragraphs) the Secretary, APREIS had not included the 

component ‘Capital grant’ in the budget proposals in respect of schools  

submitted to Government in any of the years during 2013-16.  The Secretary, 

APREIS did not furnish specific reasons for non-inclusion of Capital grants in the 

budget proposals up to 2015-16.  Thus, the APREIS did not avail of the 

opportunity of Government’s consideration for provision of funds for this 

purpose. 

(ii) Although Government had not released funds to the extent sought by APREIS 

under salaries, there were savings under this head in all the years during 2013-16.  

The Secretary, APREIS stated that vacant posts were also included in projections 

in the budget proposals which resulted in savings.  During audit it was seen that 

the savings under salaries head were utilised to meet the deficit under ‘diet and 

other charges’.  The APREIS attributed the diversion to non-release of funds for 

diet and other charges by Government on time. 

(iii) As per Government orders (April 2000) on Personal Deposit (PD) accounts read 

with provisions of AP Financial Code funds released during a particular financial 

year should lapse by 31 March of the next financial year and the Administrators 

of PD accounts (lapsable deposits) are required to close such accounts and 

transfer the unspent balances back to Government account.  It was observed in 

audit that there was an unspent balance of 85.98 crore lying in the Personal 

Deposit (lapsable deposits) account of the Secretary, APREIS to end of 

March 2016 out of which an amount of 22.74 crore pertained to the period up to 

March 2015.  The APREIS stated (October 2016) that unspent balances were not 

surrendered as the APREIS was in dire need of funds to meet expenses on ‘diet 

and other charges’.  Contrary to Government orders, the unspent balances were 

not surrendered to the Government account and the amount was held back in the 

APREIS account. 

Thus, the budget estimates of the APREIS were not prepared on a realistic need based 

assessment.  The APREIS had not paid adequate attention to creation of infrastructure in 

its schools.  The APREIS had not refunded unspent balances to the Consolidated Fund. 

                                                 
2 Budget proposals were submitted separately for schools, junior colleges and the degree college through respective 

Heads of Departments.  The Society included this item as ‘Capital grant’ under the head ‘diet and other charges’ in 

respect of junior colleges and the degree college 
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2.1.5 Provision of diet 

As per norms3 stipulated (December 2012) by Government, APREIS was required to 

spend an amount of 60.07 crore towards food expenses for 77,988 boarders from 

Class V to Degree course of its institutions for the three years period 2013-16.  Against 

this, the APREIS spent only an amount of 51.37 crore during the period indicating that 

dietary items were not supplied to the boarders as per norms. The details are given in 

Appendix-2.3. 

Further, it was observed in 194 out of the 21 test-checked institutions that dietary items 

viz., rice (3,339 quintals), toor dal (769 quintals), milk (1.42 lakh liters) and eggs (21.40 

lakh numbers) were short supplied to the boarders during 2013-16 as detailed in 

Table-2.1. 

Table-2.1 

Item  No. of meals taken 

by boarders 

(No. of schools/ 

colleges) 

Scale 

(quantity per 

student per day) 

Requirement 

as per scale 

(Col.2*3) 

Actual 

consumption 

Short 

supply 

(Col.4-5) 

1 2 3 4 5 6 

Schools 

Rice 

(in quintals) 

47,83,967 (15) 375 gm for lunch 
and dinner 

17,941 14,987 2,954 

Toor dal 

(in quintals) 

47,90,733 (15) 35 gm for lunch 
and dinner 

1,676.75 915.35 761.41 

Milk 

(in liters) 

32,49,683(10) 160 ml 5,19,948 3,78,113 1,41,835 

Eggs 

(in numbers) 

51,22,642 (16) 1 No. 51,22,642 32,38,564 18,84,078 

Colleges 

Rice 

(in quintals) 

4,19,882 (2) 400 gm for lunch 
and dinner 

1,679 1,294 385 

Toor dal 

(in quintals) 

3,79,907 (2) 30 gm for lunch 
and dinner 

113.97 106.36 7.61 

Eggs 

(in numbers) 

6,10,197 (3) 1 No. 6,10,197 3,54,485 2,55,712 

Source: Records of test-checked institutions 

The Principals of these institutions and the Secretary, APREIS stated that monitoring of 

preparation and supply of food to the boarders was poor as the post of Deputy Warden 

in the institutions was not sanctioned requiring one of the lecturers/teachers to be 

entrusted with the job in addition to their regular work.  Thus, food was not supplied to 

the students as per scales fixed by Government thereby depriving the students of the 

prescribed nutritional levels in the diet made available to them. 

                                                 
3 Classes V-VII: 750 per month per boarder;  Classes VIII-X: 850 per month per boarder; Intermediate and 

Degree courses: 1,050 per month per boarder 
4 schools: 16 and junior colleges: 3 
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2.1.6 Infrastructure 

To improve the enrolment and retention of students and to provide improved quality of 

education at the high school level, as part of Millennium Development Goals at the 

State level, Government had issued instructions (February 2008) stipulating that all  

residential schools in the State should be strengthened through various initiatives 

inter alia provision of adequate infrastructure facilities viz., buildings, laboratory, 

library, sports and games, hostels and dining arrangements, staff quarters, etc., in a 

phased manner over a period of four to five years. 

The results of Audit scrutiny of data furnished by the APREIS and physical verification 

of 16 residential schools showed the following: 

2.1.6.1 Buildings 

Out of 50 residential schools run by APREIS in the State, 34 were functioning in their 

own buildings and three were functioning in other 5  government buildings. The 

remaining 13 schools including nine6 established prior to 2008-09 were functioning in 

rented buildings.   

 Although land was available in respect of five7 schools, they were functioning in 

private buildings due to non-construction of buildings.  It was seen in audit that 

construction of school building including dormitories and staff quarters was 

sanctioned (2012-13) in respect of APRS (Girls), Atmakur at an estimated cost of

13 crore.  However, the works were not commenced till June 2014 due to non-

release of funds by State Government.  Although, the works were entrusted to a 

contractor in June 2014 with a stipulation to complete the work by December 2015, 

the works remained incomplete (September 2016), due to non-release of funds, after 

incurring an expenditure of 6.26 crore. It was further seen that an amount of 

6.96 crore was required to complete the balance works.  The construction works in 

the remaining four schools had not even started due to non-release of funds by 

Government. 

 Construction of dormitories and staff quarters for APRS, Vayalpadu (Chittoor 

district) was sanctioned in 2012-13 at an estimated cost of 1.98 crore.  The works 

were scheduled to be completed by July 2014 and extension of time was granted 

up to August 2015.  However, as of May 2016, an amount of 1.25 crore was only 

released against 1.98 crore.  Thus, the works remained incomplete (June 2016) for 

want of funds after expending 1.25 crore. 

The Secretary, APREIS stated (September 2016) that Government had been 

addressed for release of funds and the works would be completed after receipt of 

funds.  

                                                 
5
 APRS, Gurazala at Tadikonda is running in RCE, Tadikonda; APRS, Nutimadugu is sharing the accommodation of 

ZP High School, Nutimadugu; APRS, Tuni is accommodated in Social Welfare Department building 
6 APRS (Boys): Santhanuthalapadu, Nellore (Minority), Ananthapuramu (Minority), Machilipatnam (Minority), 
Guntur (Urdu); APRS (Girls): Kurnool (Minority), Chittoor (Minority), Vijayawada (Urdu) and Guntur (Minority) 

7  Machilipatnam (Minority Boys); Nellore (Minority Boys); Atmakur (Girls); Kurnool (Minority Girls) and 
Nutimadugu (Boys)  
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2.1.6.2 Classrooms, laboratory and other rooms 

As per the formulation of the Engineering wing of APREIS, each residential school is 

required to be provided with 27 rooms for accommodating classes, laboratories, library,

etc.  Audit scrutiny/physical verification showed the following. 

i) In 29 out of 34 residential schools 

(functioning in own buildings) in the 

State, there was a shortage of 314 

rooms (34 per cent) against the 

requirement of 918 rooms intended for 

classrooms, laboratory, library, etc.  In 

17 out of 34 schools, the shortfall was 

more than 10 rooms as shown in 

Chart-2.1 alongside. 

ii) During test-check of APRS (Girls), Venkatagiri, it was observed that two 

additional classrooms were sanctioned (2010-11) under Rajiv Vidya Mission 

(RVM) at an estimated cost of `8.00 lakh.  An amount of `7.40 lakh was released 

between November 2010 and March 2011.  After incurring an amount of 

`7.29 lakh the works were stopped in July 2011 for want of funds for completion 

of the balance works i.e., flooring, fitting of doors and windows and electrical 

works. 

Further, it was observed that four additional classrooms were sanctioned 

(2010-11) to APRS (Girls), Ammanabrolu under RVM at an estimated cost of 

`16 lakh against which RVM released only an amount of `12 lakh (2010).  The 

contractor stopped the works in July 2011 after execution of works up to lintel 

level.  Although the construction was resumed in March 2014, the works remained 

incomplete (January 2016) with balance works pending completion viz., flooring, 

fitting of doors and windows and electrical works after incurring the amount of 

`12 lakh already released. 

Thus, the construction of additional classrooms in the two schools remained 

incomplete due to non-release of balance funds rendering the expenditure of 

`19.29 lakh incurred on the classrooms, unfruitful.  The Principals of schools 

accepted (January-February 2016) the audit observation and stated that action 

would be taken to complete the works.  

2.1.6.3 Dormitories 

Government instructions (February 2008) stipulated that all residential schools should 

be provided with adequate dormitories, recreation hall, etc., for the students. 

As per the data furnished by the Engineering wing of APREIS, each residential school is 

required to be provided with 10 dormitories to accommodate the children. Audit

scrutiny/physical verification showed the following:

5

3

9

15

1

1

No shortfall

1 to 5

6 to 10

11 to 15

16 to 20

Above 20 rooms

Source: Data furnished by APREIS

Chart-2.1: Shortfall of accommodation for 

Classrooms, Laboratory, etc. in the Residential 

Schools

No. of Schools
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Shortage of dormitories was noticed in all the 34 residential schools.  There was 

shortage of 257 dormitories (76 per cent) against the requirement of 340 dormitories to 

accommodate the children in these schools. 

Dormitories were not at all provided in five8

out of 34 schools, and in 29 schools the 

shortage was more than five against 10 

dormitories required as shown in Chart-2.2

alongside.  As a result, the existing 

classrooms were used as dormitories during 

night. 

2.1.6.4 Dining hall 

Government instructions (February 2008) stipulated that all residential schools should 

be provided with adequate dining halls, kitchen, stores, etc. 

As per the Engineering wing of APREIS, each residential school is required to be 

provided with three halls and one kitchen. 

Audit scrutiny/physical verification showed 

that there was shortage of dining halls in all the 

34 schools.  There was shortage of 69 dining 

halls (68 per cent) against the requirement of 

102 halls in the 34 schools.  As a result, it was 

noticed that the boarders were dining in open 

spaces available in the school premises.
Boarders of APRS(Boys), Tadikonda

taking meal in open ground

2.1.6.5 Toilets and bathrooms 

Government stipulated (February 2008) that all residential schools should be provided 

with adequate toilets and bathrooms, etc., for the students. 

As per the Engineering wing of APREIS, each residential school is required to be 

provided with 40 toilets and bathrooms.  Audit scrutiny/physical verification showed the 

following. 

i) In 32 out of 34 residential schools, there was a 

shortage of 605 toilets and bathrooms (47 per cent)

against the requirement of 1,280 toilets and bathrooms. 

ii) In nine out of 34 schools (26 per cent) the shortfall 

was more than 20 against 40 toilets and bathrooms 

required as shown in Chart-2.3 alongside.  The shortfall 

was particularly high in four9 residential schools, where 

only less than five toilets were provided against the 

requirement of 40.

                                                
8

APRS (Girls): Vayalpadu (Minority), Yelamanchili, Vempalli; APRS (Boys): Chilamanchenu, Pathikonda 
9

APRS (Boys): S.M. Puram, Kalvabugga, Kurnool (Urdu) and APRS (Girls): Banavasi

2

23

5

4

No shortfall

1 to 20 T&B

21 to 30 T&B

31 to 40 T&B

Source: Data furnished by APREIS

Chart-2.3: Shortfall of Toilets and 

Bathrooms (T&B) in the Residential 

Schools

No. of schools

29

5

6 to 9

10 Dormitories

Source: Data furnished by APREIS

Chart-2.2: Shortfall of dormitories in the 

Residential Schools

No. of schools
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2.1.6.6 Staff Quarters 

In the Residential school pattern, the children were to be supervised round the clock by 

the teachers where they were treated as House master10 of the students.  The House 

master is attached with a group of students to supervise overall welfare of these students 

including health, career guidance, counseling, etc.  Staff quarters are very much 

essential to serve this purpose.  Government also stipulated (February 2008) that all 

residential schools should have adequate staff quarters for Principal, Vice-Principal, 

teaching and non-teaching staff. 

As per the formulation of Engineering wing of APREIS, each residential school is 

required to be provided with a Principal’s quarter along with 24 teaching and 

16 non-teaching staff quarters.  Audit scrutiny showed that quarters were not at all 

provided to Principals in 14 out of 34 residential schools. In four out of 20 schools 

where available they were in dilapidated condition.  The Principals of these schools 

were residing away from the school premises.  Further, majority of the school buildings 

did not have quarters for teaching staff (18 schools) and non-teaching staff (31 schools). 

The shortage of quarters in all the 34 

schools are as detailed in the Table-2.2 

alongside. 

During test-check, it was observed in APRS 

(Girls), Venkatagiri that construction of 

16 staff quarters was taken up in 2006 at an 

Table-2.2 

Quarters intended for R A S 

Principal 34 20 14 

Teaching Staff 794 128 666 

Non-teaching Staff 544 8 536 

R:Requirement,   A:Available   and    S:Shortfall 
Source: Data furnished by APREIS 

estimated cost of 1.15 crore.  However, construction remained incomplete at 

basement/pillars/slab level and works were abandoned (January 2008) for want of funds 

after incurring 33 lakh. Further, it was also observed that the ‘overhead tank’, 

constructed during 2008-09 at a cost of 9.50 lakh, was not put to use for want of new 

bore well and pipeline works which would cost another 1.50 lakh. Thus, due to the 

failure in providing a bore well, the tank built at a cost of 9.50 lakh remained 

unutilised. 

The Principal, APRS (Girls), Venkatagiri stated (February 2016) that the matter was 

brought to the notice of the Secretary, APREIS for release of funds, however, the funds 

had not been released for completion of works. 

2.1.6.7 Compound wall 

As per Government’s stipulation, all residential schools should have a compound wall 

all around the school. 

                                                 
10 The Society used the term ‘Loco parent’ in respect of colleges 
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Audit scrutiny/physical verification by Audit team 

showed that compound wall was not provided in 

11 out of 34 residential schools including four11

girls’ schools.  In another 16 schools including 

six 12
girls’ schools, compound wall was only 

partially available as shown in Chart-2.4

alongside. 

2.1.6.8 Infrastructure in Residential Degree/Junior Colleges 

Nine out of 11 Residential colleges (degree college: 1, junior colleges: 10) were 

functioning in own buildings.  The remaining two13 colleges were running in rented 

buildings.  Audit scrutiny of data/details furnished by APREIS and physical verification 

of five out of 11 colleges showed that adequate infrastructure facilities were not 

provided in the colleges. There was shortage of classrooms (91 against 203 required), 

dormitories (39 against 58 required), toilets & bathrooms (224 against 360 required).

In test-checked APRJC (Boys), Gyarampalli, nine staff quarters were constructed 

(December 2008) at a cost `25 lakh.  However, only four out of the nine were 

completed fully and occupied by staff.  The remaining five quarters which remained 

incomplete without amenities like toilets, water facility etc., were being used as 

dormitories as there was shortage of dormitories for boarders.  Thus, the purpose of 

constructions was not achieved and the students were forced to stay in accommodation 

without basic amenities.

Thus, Government’s intention to strengthen the residential schools through provision of 

adequate infrastructure facilities was not fulfilled even after eight years of issue of 

instructions (February 2008).  As a result, congenial learning environment was not 

ensured for the students of these institutions.  Further, in the absence of required number 

of staff quarters the desired objective of overall supervision of welfare of the boarders 

i.e., academic, health, could not be ensured.

2.1.7 Manpower 

2.1.7.1 Principals 

Principal of the school is responsible for overall development of the institution on 

various fronts like academic, non-academic, infrastructural and co-curricular activities. 

However, the post of Principal was not at all sanctioned in four schools14 and two junior 

colleges15.  Though sanctioned posts were available, they were not filled in 46 out of the 

remaining 55 institutions. The APREIS was operating the vacant posts of Principals by 

giving ‘full additional charge’ to one of the lecturers/teachers.  Such arrangement was 

                                                
11

Thatipudi, Nagireddygudem, Venkatagiri and Gooty
12 Yelamanchili, Bhimunipatnam, Ammanabrolu, Musunuru, Banavasi and Thummalapenta
13 Junior colleges at Guntur (Urdu) and Kurnool (Urdu)
14

Gurazala-Boys atTadikonda, Kalyandurg-Boys and Pileru-Girls (established in 2012-13) and Gurramkonda-Girls 

(established in 2013-14) 
15 APRJC (Urdu Boys): Guntur (1997-98) and Kurnool (1997-98) 

11

16

7

CW not available

CW partially 

available

CW available

Source: Data  furnished by APREIS

Chart-2.4: Status of  Compound Wall (CW) 

in the Residential Schools 
No. of schools
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bound to adversely impact the efficiency in school management and that of the teaching 

faculty assigned to act as principal of the institution. 

2.1.7.2 Shortage of teaching staff 

It was also observed that there was large number of vacancies of teaching staff in the 

APREIS institutions.  In the residential institutions, qualified and talented Post Graduate 

Teachers (PGTs) and Trained Graduate Teachers (TGTs) are appointed for imparting 

quality education. 

As of June 2016, as against 707 sanctioned posts in 47 residential schools 16 , 329 

(47 per cent) posts were filled on regular basis and the remaining 378 (53 per cent)

posts were filled on contract/guest basis. 

The vacancies were more than 50 per cent in vital 

posts such as TGTs (Languages),  TGTs (Social 

Studies), PGT (Social Studies), TGTs  (Maths), TGTs 

(Science) and Physical Director/Physical Education 

Teacher as shown in Chart-2.5 alongside. 

Further, teaching staff in each institution would be 

entrusted with hostel duties as there was no separate 

post of Deputy Warden to monitor preparation and 

supply of food to boarders.  This ad hoc arrangement 

too has affected the efficiency in dietary 

managements, a fact which was admitted by the 

Principals. 

Non-availability of required number of teaching staff in the schools had also deprived 

the students from quality education and this has been reflected in terms of grading in 

Secondary School Certificate (SSC) examinations as discussed in succeeding paragraph. 

The Secretary, APREIS and the Principals of test-checked institutions accepted the audit 

contention and stated that due to low remuneration, meritorious/experienced faculty 

were not showing interest in joining as contract or guest faculty. The Secretary, APREIS 

and the Principals further opined that the regular teaching staff is required for better

results. 

2.1.7.3 Computer education 

The academic calendar of the school is required to devote ten periods in a week for 

computer education.  However, it was observed that computer education instructors 

were not in position in any of the test-checked schools and junior colleges during 

2015-16.  In the absence of computer instructor, computer classes were not conducted in 

the institutions and computers available in the institutions were lying idle.  In the 

circumstances, the intended objective of imparting computer skills to students could not 

be achieved. 

                                                
16 No posts were sanctioned in Tadikonda (Boys), Kalyandurg (Boys) and Pileru (Girls)
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Source: Data furnished by APREIS
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The Secretary, APREIS replied (June 2016) that proposals for filling up of posts were 

submitted to Government in May 2016 and were pending with Government. 

2.1.8 Monitoring  

Board of Governors and Standing Committees

Board of Governors perform the functions 

inter alia to prepare and execute detailed 

plans and programmes for furtherance of the 

objectives of the APREIS, to administer the 

funds of the Society, sanction and appoint the 

personnel required for efficient management 

of the affairs of the Society, etc.  Rule 11 of 

APREIS Rules stipulate that the Board should 

meet at least once in a year and if necessary 

more than once.

Audit scrutiny however, showed that 

General Body meetings were not conducted 

during 2013-14 to 2015-16. Further, 

Government had not nominated general 

members 17 of the Board for its full level 

functioning.  Audit further observed that 

APREIS had not constituted the two 

Committees.

Due to non-conducting of General Body 

meetings coupled with non-formation of 

the committees APREIS lacked guidance in 

planning and development of adequate 

accommodation, infrastructure and teaching 

staff in the residential institutions for 

imparting quality education to the targeted 

children.

The Secretary, APREIS accepted the audit 

observation; however, specific reasons for 

the lapses were not furnished. 

As per Bye-Laws 2014 (4) of APREIS, two 

Standing Committees on ‘Administrative and 

Financial Matters’ and ‘Academic Matters’ 

have to be formed for discharging the 

functions assigned by the Board i.e., 

administering the funds and determining the 

curriculum, syllabus, co-curricular activities, 

evaluation procedures, etc.

Submission of Annual reports

As per Rule 16 the Society shall prepare an 

annual statement of accounts showing the 

income and expenditure of the Society. 

Rule 18 envisages that the Society shall 

submit Annual Report on the working of the 

Residential Institutions to Government along 

with audited annual statement of accounts 

within six months of the closing of the

previous year.

Audit observed that Annual Reports for the 

years 2013-14 to 2014-15 had not been 

submitted to Government as of June 2016.  

The Department replied (June 2016) that 

audit of annual statements for the year 

2014-15 was under progress and audit

report for 2013-14 was yet to be received 

from the Statutory Auditor i.e., Director of 

State Audit.

As a consequence of non-submission of 

Annual Report, the Government is in no 

position to review the functioning and 

performance of the Society with reference 

to its financial and academic functions. 

                                                
17

One principal of Residential schools; one representative of NCERT, New Delhi; two distinguished educationalists;  

one lady representative; one representative of SC/ST and one representative of teachers 
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Academic Monitoring Cell

APREI Society constituted (May 2001) an 

Academic Monitoring Cell (AMC) with six 

Academic Guidance Officers (AGOs). The 

AGOs were entrusted with conduct of 

periodical inspections of the institutions to 

sort out the problems and to give academic 

guidance.

It was observed that though the AGOs 

conducted inspections of all the 16 

test-checked schools, the results of 

inspection were not communicated either to 

the APREIS or to the institutions for taking 

remedial action which defeats the very 

objective of constitution of AMC.  This also 

leads to poor academic guidance resulting in 

deterioration of quality education as 

discussed in paragraph 2.1.9 infra.

The Society replied that instructions would 

be issued to Regional Deputy Secretaries/ 

AGOs/Principals to submit the inspection 

reports to rectify mistakes.

2.1.9 Performance of Students 

With English as medium of instruction, the APREIS schools follow the State 

Government syllabus and the students attend the examination conducted by the State 

‘Board of Secondary Education’ for the 10
th standard.  An analysis of the outcome of the 

students of residential schools in SSC examination showed the following: 

i) The overall pass percentage of the students in SSC examinations was high and ranged 

between 97.88 per cent (2015) and 99.16 per cent (2013) during the years from 2013 

to 2016 against the State average which ranged 

between 90.34 (2013) and 94.52 (2016) during 

the period.  However, the performance of 

students was on a declining trend as seen from 

the grade points scored by the students.  The 

percentage of students who got Grade Point 

Average (GPA) seven and above 18 had 

gradually declined as shown in the Chart-2.6

alongside. Source: Data furnished by APREIS

ii) The number of schools securing 100 per cent

SSC results also declined from 33 (2013) to 23 

(2016) as shown in the Chart-2.7 alongside.

Thus, notwithstanding the figures of overall pass 

percentages, the declining grades of students were 

ample indicators of the falling quality of education 

and thus the quality of faculty.
Source: Data furnished by APREIS

                                                
18

A1: 10, A2: 9, B1: 8, B2: 7, C1: 6, C2: 5, D1: 4 and D2: 3

33

28

26

23

20

25

30

35

2013 2014 2015 2016

Chart-2.7: Schools securing 100% success rate in SSC 

examinations - 2013 to 2016

90 88 88

74

70

80

90

100

2013 2014 2015 2016

Chart -2.6: Percentage of students scored GPA 

7 and above in SSC examinations



     Audit Report on 'General & Social Sector' for the year ended March 2016 

 

 

The Principals attributed poor performance of students to huge vacancies in teaching 

staff and operating vacant teaching posts on contract/guest basis.  Thus, the prime 

objective of providing quality education to the students of these schools in a congenial 

learning environment replete with all infrastructure facilities still remains to be 

achieved. 

2.1.10 Conclusion 

APREIS had not prepared the budget estimates on the basis of need assessment.  Dietary 

items were not supplied to the students as per the scales fixed by Government. Creation 

of infrastructure was not given adequate attention. The declining trend in percentage of 

students achieving higher grades in SSC examinations was an ample indicator of the 

falling quality of education as well as of the quality and availability of faculty. 

Vacancies in the posts of Principals and teaching staff coupled with ineffective 

monitoring mechanism led to deteriorating quality of education in these institutions. 

The matter was reported to Government in August 2016; reply has not been received 

(November 2016). 

Women, Children, Differently Abled and Senior Citizens; Home; 

Health, Medical and Family Welfare Departments 

2.2 Welfare of Senior Citizens 

2.2.1 Introduction 

The traditional norms and values of the Indian society laid stress on showing respect and 

providing care for the aged. However, in recent times, there has been a gradual but 

definite withering of the joint family system, as a result of which a large number of 

older persons are being neglected by their families exposing them to lack of emotional, 

physical, social and financial support. These older persons are left with a number of 

problems in the absence of adequate social security. Moreover, there has been a steady 

rise in the population of older persons in India. As per Census 2011, the population of 

senior citizens (persons aged 60 years and above) in the State was 50.09 19  lakh 

(10 per cent of total population), of which 22 lakh senior citizens were under below 

poverty line (BPL) category20.  

2.2.2 Maintenance and Welfare of Parents and Senior Citizens Act  

Ministry of Social Justice & Empowerment, the nodal Ministry, had announced 

National Policy on Older Persons in 1999, renewed as National Policy on Senior 

Citizens (Policy) in 2011, to address the concerns and promote well being of the senior 

citizens, covering various aspects like financial security, health care, safety and security, 

housing, etc. 

                                                 
19  Urban:  12.29 lakh; Rural: 37.80 lakh 
20  beneficiaries under Old Age Pension scheme 
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Government of India (GoI) had enacted (December 2007) ‘Maintenance and Welfare of 

Parents and Senior Citizens’ (Act) to provide welfare measures to senior citizens in 

consonance with the Policy. Under Section 32 of the Act, State Government had 

notified ‘Andhra Pradesh Maintenance and Welfare of Parents and Senior Citizens 

Rules 2011’ (Rules) in December 2011. 

These rules deal with claims of senior citizens for maintenance, appeals, management of 

Old Age Homes, protection of life and property of senior citizens and establishment of 

State Council and District Committees for effective and coordinated implementation of 

the Act. The Commissioner and Director of Welfare of Differently Abled and Senior 

Citizens (Director) under the ‘Department for Women, Children, Differently Abled and 

Senior Citizens’ (Department) is the Nodal Officer responsible for implementation of 

the schemes and programmes for welfare of senior citizens in the State. At the district 

level, Assistant Director of the Department is the nodal officer and is responsible for 

implementation of the Act and Rules. 

2.2.3 Audit framework 

An Audit was conducted to assess whether the provisions of the Act/ Rules were being 

complied with. Audit verified (February-March 2016) records covering the period 

2013-16 at the Directorate and offices of Assistant Directors in four21 districts selected 

on the basis of highest number of old age homes receiving grant-in-aid (GIA) from GoI.  

Physical verification of 2422 Old Age Homes (OAHs), 1123  Day Care Centres (DCCs) 

and two Mobile Medicare Units (MMUs) was also conducted in the test-checked 

districts (details are given in Appendix-2.4). Information was also obtained from district 

authorities of Police and Health Departments so as to cover the relevant provisions of 

the Act. 

Audit Findings 

2.2.4 Allocation and Utilisation of funds 

2.2.4.1 Old Age Pensions 

State Government has been providing financial assistance to older persons of BPL 

category in the form of Old Age Pension (OAP) under the name 'NTR Bharosa'. 

Government enhanced the OAP from 200 to 1,000 per month (GoI: 200 under 

NOAP24 and State Government: 800) from October 2014 onwards. Details of coverage 

of beneficiaries under the scheme during the period 2013-16 are given in Table-2.3. 

                                                 
21 Chittoor, East Godavari, Guntur and Prakasam 
22 Chittoor (10), East Godavari (3), Guntur (5), Prakasam (5) and Government old age home at Machilipatnam 
23 Chittoor (6), East Godavari (2), Guntur (1) and Prakasam (2) 
24 National Old Age Pension 
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Table-2.3 

Year No. of Senior 

Citizens (in lakh) 

Amount released 

(  in crore) 

No. of Senior 

Citizens covered 

(in lakh) (%) 

Amount 

distributed  

(  in crore) (%) 

2013-14 24.67 701.82 21.96 (89) 612.38 (87) 

2014-15 23.74 1913.43 21.29 (90) 1659.99 (87) 

2015-16 21.79 2697.81 20.81 (95) 2533.31 (94) 

Source: Information furnished by Society for Elimination of Rural Poverty (SERP)
25

 

Performance Audit report on 'Implementation of Social Security Pension Schemes' in 

the State covering the period 2008-13 had featured in Chapter-2 of the CAG's Audit 

Report for the year ended March 2013. Some of the significant audit findings included 

in the Report in relation to OAP were as follows: 

(i) OAP was sanctioned to 5,754 persons with less than 60 years of age. (Paragraph 

2.5.1.2); 

(ii) Several bundles of applications were lying in the test-checked offices of Mandal 

Parishad Development Officers/ Municipal Commissioners in Srikakulam and 

SPS Nellore districts awaiting sanction of pension (Paragraph 2.5.2). 

2.2.4.2 Meagre allocations by the Government 

During the audit period 2013-16, Government 

made a meagre allocation of 17 lakh for the 

welfare of senior citizens (apart from the money 

spent on OAP scheme) intended towards creating 

awareness; monitoring the implementation of the 

Policy and for organising the World Elder's Day.  

Of the allocation of 17 lakh, the Department had 

spent 11.37 lakh towards celebration of World 

Elder's Day alone (year-wise details are given in 

Table-2.4).  

No other activities/programmes were formulated by the Department for welfare of senior 

citizens. 

Besides this, 83 Non-Governmental Organisations (NGOs) in the State had received GIA 

of 10.48 crore from GoI during 2013-16 for providing services (OAH: 71; DCC: 30; 

MMU: 6; MFCC26 : 1; Respite Care Home: 1) to senior citizens. Audit findings in 

connection with the NGOs in receipt of GIA are included in Paragraph 2.2.5.5 infra. 

                                                 
25 The number of OAP beneficiaries decreased due to elimination of ineligible pensioners and disbursement of 

pension through Aadhar authentication (from 2015) 
26

  Multi Facility Care Centre intended for full time shelter and care to older widowed women  

Table-2.4 

(  in lakh) 

Year 

 

Allocation Utilisation 

(%) 

2013-14 7.50 4.54 (61) 

2014-15 2.18 1.90 (87) 

2015-16 7.40 4.93 (67) 

Source: Records of the Department 
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2.2.5 Implementation of provisions of Act and Rules 

2.2.5.1 Lack of Publicity about the provisions of Act etc. 

As per Rule 20(2)(iv), the District Magistrate should ensure regular and wide publicity 

of the provisions of the Act and Government programmes for the welfare of senior 

citizens. Thus the Government should have drawn up appropriate plans for publicity and 

allocated specific budget for it.   

However, audit found no evidence of any publicity, particularly relating to the 

‘maintenance’ of senior citizens, in any of the test-checked districts. The district 

authorities stated that no funds were provided for publicity of the Act and Rules.  This 

was also evident from the budget provision commented upon in Paragraph 2.2.4.2 supra. 

Although the Government had forwarded the Rules to the Commissioner, Information 

and Public Relations, Hyderabad (I&PR) for giving publicity, the Commissioner, I&PR 

stated that no funds were provided for publicity on the subject under ‘print and outdoor 

media’ during 2013-16. 

It is evident that without any publicity about the benefits and facilities available to the 

senior citizens, like old age homes, day care centers, etc. within their reach, they would 

remain unaware of the intended benefits of the programme. The children of indigent 

senior citizens would also not be aware of their obligations towards their parents and the 

senior citizens would also remain unaware of their legitimate rights and options 

available to them when maintenance service is not provided to them. 

It is pertinent to note that 197 out of the total 321 maintenance cases received in the 

Tribunals during 2013-16 relate to West Godavari district alone (Paragraph 2.2.5.2(i) 

refers).  The Assistant Director, Welfare of Differently Abled and Senior Citizens, West 

Godavari district attributed (December 2016) the large number of maintenance cases to 

the awareness programmes being conducted in the district in co-ordination with the 

Senior Citizens Associations, which confirmed the above audit observation. 

2.2.5.2 Maintenance of Parents and Senior Citizens 

As per the Section 4 of the Act, a senior citizen including parent who is unable to 

maintain himself from his own earning or out of the property owned by him, shall be 

entitled to make an application under Section 5 of the Act in case of (i) parent or 

grandparent, against one or more of his children not being a minor; and (ii) a childless 

senior citizen, against such of his relatives referred to in clause (g) of Section 2 of the Act. 

According to Section 7 of the Act, State Government had issued orders (August 2008) 

to constitute the Maintenance Tribunals (Tribunals) for each sub-division headed by 

Revenue Divisional Officer (RDO) with Assistant Director, Department for the Welfare 

of the Differently Abled and Senior Citizens as Member Convenor for the purpose of 

adjudicating and issuing order on matters relating to the maintenance of senior citizens. 
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The following are the Audit observations. 

(i) Pendency of Maintenance claims 

Rule 4(4) stipulates that the claim of a senior citizen for maintenance should be disposed 

off within 90 days (extendible by maximum 30 days) from the date of service of notice 

of the application to the opposite party.  As per Rule 7, in case the opposite party fails to 

show cause in response to a notice, the Tribunal shall proceed ex parte, by taking 

evidence of the applicant and making such other inquiry as it deems fit and shall pass an 

order disposing of the application.   

During the three year period 2013-16, a total of 321 maintenance cases were received in 

the Maintenance Tribunals in five (out of 13) districts. Out of the above, 162 (50 per 

cent) cases were pending as of March 2016. Year-wise details are given below. 

Table-2.5 

Year Opening 

Balance 

Receipts Total Disposal Rejected Closing 

Balance 

2013-14 10 105 115 32 38 45 

2014-15 45 82 127 34 16 77 

2015-16 77 134 211 37 12 162 

Total  321  103 66  

Source: Details furnished by the Department  

District-wise status of pending cases showed that 134 (83 per cent) out of the 162 cases 

pending were in West Godavari district alone. The details are shown in Table-2.6. 

Table-2.6 

District Opening 

Balance 

Receipts Total Disposal Rejected Closing 

Balance 

West Godavari 4 197 201 65 2 134 

Guntur 0 17 17 5 12 0 

Krishna 0 69 69 9 47 13 

Srikakulam 0 6 6 6 0 0 

Chittoor 6 32 38 18 5 15 

Total  321  103 66  

Source: Details furnished by the Department  

The Director of the Department attributed (February 2016) the pendency to failure on 

the part of the parties to be present on the dates of hearing and stated (November 2016) 

that trials were under progress in these cases. 

It was also observed in audit that the maintenance case particulars were not maintained 

in prescribed format (Form-N27 appended to Rules) in the two (Guntur and Chittoor) 

test-checked districts. As such, the extent of delay in pending cases could not be 

ascertained in audit. It was observed that the monthly progress reports forwarded by 

district authorities depicted the number of pending claims only, without particulars of 

dates of filing of case, sending of notice etc. Thus, the Director was not in a position to 

monitor disposal/finalisation of cases in time.  

                                                 
27 which contains all the particulars of the case from date of receipt of application to its final outcome 
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Incidentally, from the claim details made available to audit in Chittoor Revenue 

Division, it was observed that the delay ranged from five to eighteen months in six 

cases.  Due to pendency of cases beyond the stipulated time, the grievances of the senior 

citizens were not being addressed in a timely manner, adding to the hardship caused to 

them. 

(ii) Panel of Conciliation Officers 

As per Rule 3, every Tribunal should prepare a panel of persons suitable for 

appointment as Conciliation Officers, which should include the Maintenance Officers 

designated under Section 18 of the Act.  

It was observed that against four revenue divisions in Guntur district, a Conciliation 

Officer was appointed in Guntur Revenue Division only, and of the three revenue 

divisions in Chittoor district, a Conciliation Officer was appointed in Madanapalle 

Revenue Division only. Conciliation Officers were not appointed in Chittoor Revenue 

Division of Chittoor district, though there were cases pending for disposal. Although 

Conciliation Officers were appointed in two Revenue Divisions as mentioned above, 

panel of persons suitable for appointing as Conciliation Officer was not prepared in any 

of the four test-checked districts. 

2.2.5.3 Establishment of Old Age Homes 

As per Section 19(1) of the Act, the State Government may establish and maintain such 

number of Old Age Homes at accessible places, as it may deem necessary, in a phased 

manner, beginning with at least one in each district to accommodate in such homes a 

minimum of 150 senior citizens who are indigent28.  Further, Integrated Programme for 

Older Persons (IPOP29) guidelines stipulated 25 senior citizens as the minimum capacity 

for an Old Age Home run by NGO. 

It was seen in audit that there existed only one Government Old Age Home (at 

Machilipatnam in Krishna district) in the State.  Besides this, another 71 old age homes 

run by NGOs were assisted by GoI (as of March 2016) in the form of GIA. 

During the period 2013-16, the Department had submitted proposals to the State 

Government for GIA for establishment of Government Old Age Homes in all the 

districts of the State. 

However, the Government had not established any new old age home in the State.  It 

was seen in audit that there were no old age homes in two (Vizianagaram and 

Srikakulam) out of the 13 districts in the State, run by either the Government or NGOs.  

The Department stated (May 2016) that the services of old age home at Visakhapatnam 

were available for these two districts.  Proximity to other districts should not be a reason 

                                                 
28 Any senior citizen who is not having sufficient means, as determined by the State Government, from time to time, 

to maintain himself 
29  IPOP is a central sector scheme to improve quality of life of the older persons by providing basic amenities like 

shelter, food, medical care, etc. 
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for leaving these districts without old age home depriving the indigent senior citizens of 

these two districts of the services in their vicinity. 

2.2.5.4 Registration of Old Age Home with the Department 

Rule 19 stipulated that the old age home in the State, whether already in existence or 

proposed to be established, other than those run by the State Government, should 

register with the Assistant Director of Welfare of Differently Abled and Senior Citizens 

of each District i.e., the Registration Authority, and obtain a Registration Certificate to 

run the institution. Further, any person who continues to run an old age home in 

violation of orders issued under this rule was liable for punishment with fine up to 

25,000. 

The NGOs were required to be inspected by designated State Government officers as a 

prerequisite for sanction of GIA by GoI based on recommendation by the State 

Government. 

It was seen in audit that 33 NGOs in the test-checked districts of Guntur (15) and 

Prakasam (18) were not yet registered with the Department. Although the Department 

has been recommending GIA proposals of the NGOs to GoI, the Departmental 

authorities had not ensured their registration with the Department. 

Further, the amenities and facilities to be provided to residents of the old age homes 

were not specifically defined in the Rules.  As a result, audit could not assess adequacy 

or otherwise of the amenities and facilities provided to the inmates of old age homes run 

by either Government or by NGOs receiving GIA from Government. 

2.2.5.5 Observations relating to test-checked institutions 

(i) Government Old Age Home, Machilipatnam 

The Old Age Home was providing services to both aged and differently abled people. 

The capacity of the home was 65 and there were 47 inmates (including 12 differently 

abled persons) accommodated in the home. During physical verification it was observed 

that: 

a) There were only three toilets and three bathrooms available for 47 inmates and the 

toilets were not suitable for differently abled persons. 

b) Two nurses have been appointed to look after the medical needs of inmates as per 

sanctioned strength. However, services of one nurse were being utilised in the 

Assistant Director's office temporarily on deputation basis, depriving the inmates of 

the services. 

(ii) Absence of counseling facility in Old Age Homes 

Rule 19(3)(i) and (ii) enumerated various facilities with hygienic and sanitary conditions 

in the entire premises including kitchen, bathrooms, toilets; quality drinking water; 

recreational activities; counseling etc. 
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During physical verification, it was observed that counseling facility was not provided 

in any of the five test-checked old age homes of Guntur district. The NGOs of other 

sampled old age homes stated that counseling service was provided as and when 

required. 

(iii) Quality of water not tested 

In 10 old age homes of Chittoor district, bore well water was being used for drinking 

purpose. The quality of water was not tested by five30 homes to ascertain its suitability 

for human consumption as per Rule 19(3)(i).  In other institutions municipal water/ safe 

drinking water was being provided. 

(iv) Home committees not established 

As per Rule 19(3)(viii), formation of Home Committees of Inhabitants, to encourage 

their participation and to respect the opinion of the residents of the home with a 

redressal mechanism to sort out the problems of all residents in a speedy and systematic 

manner, is to be ensured by the Department. 

It was however, observed that Home Committees were not formed in any of the test-

checked old age homes, thereby limiting the scope for redressal of the grievances of the 

inmates of these homes. 

(v) Maintenance of website for Old Age Home 

As per Rule 19(3)(x), objectives of old age home, details of name, address, occupation, 

qualifications of the Directors/Board Members and staff/employees working in the 

institution, details of inmates, monthly charges from inmates, etc., should be displayed 

on their website, duly updating the same every year. 

It was observed that website was not maintained by any of the test-checked NGOs 

except by one NGO31 in Chittoor district. Even this NGO had not uploaded the details of 

inmates on the website.  

(vi) Non-intimation of death of inmates to the Department 

As per Rule 19(3)(xi), the chief functionary of the old age home should send a written 

report to the Police immediately after the occurrence of any death among the 

inmates/residents of the home, with a copy thereof to the Registration Authority 

explaining the cause of death to the best of his/her knowledge. 

It was observed in Audit that 46 death cases occurred in seven32 (out of 24) test-checked 

old age homes during 2013-16. However, none of the NGOs complied with the above 

provision. The NGOs attributed this lapse to their lack of awareness of Rules. This 

indicated the failure of monitoring mechanism by district authorities who were 

competent to conduct inspection of the homes. 

                                                 
30 old age homes at Puttur, Vadamalapet, Savatapalli, Kammapalli and Korlakunta 
31

 Rashtriya Seva Samiti (RASS) 
32 Chittoor: 2 old age homes (7 cases); East Godavari: 2 old age homes (14 cases) and Guntur: 3 old age homes 

(25 cases) 
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(vii) Temporary closure of an institution by NGO 

As per Rule 19(14)(ii), in case any old age home ceases to function for want of 

Registration/ Renewal of registration, the Registration Authority may direct any inmate 

of such home to be – (a) restored to the custody of his/her child, relative or legal heir, as 

the case may be, provided the Registration Authority satisfies itself of proper protection 

and care of such person and the person to be restored is willing for such restoration or 

(b) transferred to another suitable old age home. 

It was observed that one old age home33 in East Godavari district suspended its activities 

during 2015-16 due to financial problems. However, the NGO had not intimated the fact 

to the district nodal officer (Assistant Director).  The Rules were also silent about prior 

intimation by the NGOs in the cases of homes closed/ activities suspended voluntarily.  

As a result, the restoration of the inmates of the old age home was not ensured. 

Although the NGO stated that the inmates were handed over to their families, there was 

no evidence to this effect with the NGO. 

(viii) Observations on Mobile Medicare Unit 

GoI releases GIA to NGOs under Integrated Programme for Older Persons (IPOP) for 

maintenance of MMUs to provide medical care to the older persons living in rural, 

isolated and backward areas.  The objective is to enable older people to assume an 

active role in maintaining and improving their own health and in encouraging others to 

do the same.  Each MMU is to cover at least 400 older persons per month. During 

verification of records of MMU run by an NGO34 the following were observed. 

a) As per IPOP guidelines, an amount of 33 per person per month would be released 

towards medicines and pathological tests. The monthly coverage of MMU 

functioning in Puttur was 1,500 persons ( 5.94 lakh per year).  However, it was 

noted that no pathological tests were conducted by the MMU in the last four years. 

No reason for this was intimated to Audit.  

b) The NGO claimed that it had provided services to 14 villages (seven in 

Vadamalapet mandal and seven in Puttur mandal) against the eight villages in 

Vadamalapet mandal sanctioned by GoI.  However, it had not maintained any 

register bearing the details of date-wise, village-wise coverage of beneficiaries. 

Register of issue of medicines was also not maintained.  Acquittance register for 

payment of monthly honorarium to staff working in the MMU was also not 

maintained by the NGO. 

Due to non-maintenance of records of the beneficiaries and medicines issued etc., audit 

could not assess the authenticity of coverage of beneficiaries as claimed by the NGO, 

which is a significant issue since the GIA was linked to the number of beneficiaries 

covered. 

                                                 
33 Help the Women, Pithapuram (GIA claim was not submitted for the year) 
34 Mother India Community Development Association, Puttur, Chittoor district  
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2.2.5.6 Health care 

As per Section 20(iii) of the Act, facility for treatment of chronic, terminal and 

degenerative diseases should be expanded for senior citizens.  

State Government had been implementing 'NTR Vaidya Seva' (erstwhile 'Rajiv 

Aarogyasri') in the State for providing health care services to the people including senior 

citizens, under BPL category. However, State Government had not formulated any 

health care programme to provide services to all the senior citizens in general.   

Non-establishment of geriatric wards: As per Section 20(v) of the Act, earmarked 

facilities are to be provided for old people in every district hospital. These were meant 

for providing regular dedicated services to the elderly for examination and management 

of their illnesses.  

GoI had released funds amounting to 6.40 crore during 2011-13 for establishment of 

geriatric wards in Government Hospitals in eight35 districts.  It was observed in audit 

that the geriatric wards were not established in any of the eight hospitals as of 

March 2016. The funds remained unutilised with the Director, Public Health and Family 

Welfare. The Director replied (June 2016) that it was a new initiative and proposals for 

construction of geriatric wards would be taken up after visiting the Regional Geriatric 

Centre at Chennai.  Thus, despite availability of funds, the facility was not provided in 

these hospitals, depriving the senior citizens of the special care required at that age.   

2.2.5.7 Protection of life and property of Senior Citizens 

As per Rule 21, district Police authorities should prepare action plans for protection of 

life and property of the senior citizens. Each police station should maintain the list of 

senior citizens living in its jurisdiction, and visit them as quickly as possible on receipt 

of a request for assistance, and complaints/problems of senior citizens should be 

promptly attended to by the local police. Voluntary Committees36 were to be formed for 

each police station to ensure regular contact between the senior citizens living by 

themselves and the police.  The Police station should send a monthly report to higher 

authorities (District Police Superintendent/Police Commissioner) and to the District 

Magistrate for placing before State Council. 

Audit observed that, 

(i) The district police authorities in two (Guntur and Chittoor) out of the four test-

checked districts had not prepared any action plans. 

(ii) The police stations in Guntur and Chittoor districts had not maintained any list of 

senior citizens living in their jurisdiction to ensure quick response to their requests 

and prompt attendance to their complaints and problems. 

                                                 
35 Chittoor, Krishna, Kurnool, SPS Nellore, Praksam, Srikakulam, Vizianagaram and YSR 
36 Consisting of a respectable senior citizen, member of an accredited NGO, a woman member, etc. 
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(iii) Voluntary committees were not constituted in two (Prakasam and Guntur) out of 

the four test-checked districts.  In Chittoor, voluntary committees were formed 

only in 37 out of 89 Police stations in the district.  

(iv) Monthly reports pertaining to crimes against senior citizens were not forwarded to 

the higher authorities in the test-checked districts of Guntur and Chittoor. 

Thus, the initiative on protection of life and property of senior citizens was not accorded 

due attention by the Police authorities. Further, it was observed from the annual crime 

report that the police authorities did not analyse the crimes from the perspective of 

senior citizens thereby limiting the scope for special attention to their protection and 

maintenance needs. 

The Principal Secretary, Home Department, while accepting the audit observations as 

apt and timely, expressed (October 2016) difficulty in maintaining the list of senior 

citizens in police stations in view of their large number. However, the reply was silent 

on concrete steps taken for strengthening of the system for protection of life and 

property of senior citizens. 

2.2.5.8 Monitoring and Supervision 

As per Rule 19 (10), the Assistant Director for Welfare of Differently Abled and Senior 

Citizens in the District, any member of the District Committee/ State Council of Older 

Persons or any person authorised by the District Collector/ State Nodal Officer for 

Senior Citizens/ State Government is empowered to inspect any old age home 

maintained by the individuals/ a group of individuals/ voluntary organisations/ 

institutions/ charitable trusts/ statutory bodies etc., and call for any information or record 

from the management of the home for the purpose of implementation of Rules. 

It was, however, observed that despite provision for surprise check, the Department had 

carried out inspections37 of old age homes run by NGOs only at the time of forwarding 

of the GIA proposals to GoI. By failing to conduct surprise checks of old age homes, the 

Department failed in turn to ensure satisfactory functioning of NGOs in delivery of 

services to beneficiaries. 

(i) State Council of Senior Citizens  

As per Rule 22, State Government may, by order, establish a State Council38 of Senior 

Citizens under the Chairmanship of Minister in charge of welfare of senior citizens to 

advise the State Government on effective implementation of the Act and to perform 

such other functions in relation to senior citizens as the State Government may specify. 

It was observed in audit that Government had not yet constituted the State Council.  As 

a result, Government was deprived of an effective mechanism to draw valuable advice 

and suggestion for effective implementation of the Act. 

                                                 
37 conducted yearly once in Guntur; twice/ thrice in other test-checked districts  
38 consists of members from relevant Departments like Health, Home, Publicity, Pensions etc., dealing 

with the concerns of Senior Citizens, Activists, Specialists, eminent Senior Citizens and Commissioner/ 
Director in charge of Senior Citizens as Member-Convenor 
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(ii) District Committees  

As per Rule 23, the State Government may, by order, establish District Committees39 of 

Senior Citizens, headed by District Collector, for each district to advise on the effective 

and coordinated implementation of the Act at the district level and to perform such other 

functions in relation to senior citizens at the district level, as the State Government may 

specify.  The Committees should meet once in every three months. 

It was observed that District Committees were constituted in all the four test-checked 

districts belatedly during 2013 (Rules were promulgated in December 2011).  It was 

however, observed that the District Committees in three (Chittoor, Guntur and 

Prakasam) out of the four test-checked districts had never met so far, while the 

Committee in the other district (East Godavari) had met only once (January 2016) 

during 2013-16.  

The Director of the Department stated (May 2016) that though some of the Assistant 

Directors were not aware of the Rules in the initial year 2011, the Rules were now being 

implemented by them effectively.  However, the reply was not convincing in view of 

non-conducting of the District Committee meetings even now, which is an indicator of 

the lack of seriousness in the effective implementation of the Act. 

(iii) Online application facility not provided 

As per Rule 25, Commissioner/ Director in charge of senior citizens should facilitate 

online applications, disposal thereof and monitoring etc. 

It was however, observed that the online facility was yet to be in place.  The Director 

replied (February 2016) that the online submission of application through 

implementation of e-office was under process. 

2.2.6 Conclusion 

While the initiative taken in terms of old age pension disbursement was commendable, 

the overall implementation of the various programmes emanating from the Maintenance 

and Welfare of Parents and Senior Citizens Act, 2007 and the Rules framed thereunder 

were found to be deficient on many fronts of implementation, be it infrastructure of old 

age homes or protective measures to ensure the prevention of atrocities and crimes 

against the aged. The chief underlying factor behind the shortcomings in 

implementation was seen to be the lack of awareness and action required on the part of 

civil societies and Government stakeholders like Health, Police Departments, etc. 

                                                 
39 consists of Superintendent of Police, District Medical & Health Officer, District Coordinator Hospital 

Services, Project Director (District Rural Development Agency), Revenue Divisional Officers, three 
members from NGOs/Specialists/Activists in the field of Welfare of Senior Citizens (of whom one 
should be woman) as members and Assistant Director (Welfare of Differently Abled and Senior 
Citizens) as Member Secretary 
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2.2.7 Recommendations 

(i) Government should give adequate publicity on the legitimate rights of senior 

citizens and facilities available to indigent senior citizens. 

(ii) Government should establish Old Age Home(s) in each district as provided in the 

Act. 

(iii) Monitoring mechanism must be strengthened to ensure effective implementation of 

provisions of Act and Rules by the implementing agencies. 

The matter was reported to Government in September 2016; reply has not been received 

(November 2016). 

Backward Classes Welfare Department 

2.3 Infrastructure in Backward Classes Welfare Residential 

Educational Institutions 

2.3.1 Introduction 

Backward Classes constitute 43.1640
per cent of the State population. Mahatma Jyotiba 

Phule Andhra Pradesh Backward Classes Welfare Residential Educational Institutions 

Society (Society) was constituted in April 2012 with the prime objective of rendering 

quality education to students belonging to the Backward Classes (BC) and other weaker 

sections of the Society.  In April 2012, 27 BC Residential Schools, functioning under 

the management of AP Residential Educational Institutions Society (APREIS), 

Hyderabad up to the academic year 2011-12, were brought under the control of the 

Society.  Further, the Society started five41 new schools during 2012-16.  At present, 

there are 32 (Boys: 17; Girls: 15) BC Welfare Residential Schools (schools) in the State 

imparting education to the children from Class V to X.

The main objectives of the Society are to establish, maintain, control and manage 

schools for the children belonging to Backward Classes; ensure that curriculum and 

teaching standards in these schools were at par with other general educational 

institutions and adequate skills were imparted to the Backward Classes children. 

The Society is headed by the Minister for BC Welfare as Chairman with Principal 

Secretary to Government in BC Welfare Department as Vice-Chairman.  The Secretary 

to the Society is responsible for the functioning of the Society.  At the School level, 

Principal of the School is the head of the institution and is responsible for the 

functioning of the School. 

Audit of the Society was conducted during the period from September 2015 to 

February 2016 covering the period from 2012-13 to 2015-16 with a view to assessing 

whether adequate infrastructure was provided in the schools and quality education was 

being imparted to the students.  Accordingly, records of the Society and 21 schools 

(Appendix-2.5) selected through cluster sampling strategy were examined. Joint 

                                                
40 Source: AP Commission for Backward Classes, projected data as of September 2009
41 Nasannakota (Ananthapuramu), Kalikiri, Piler, Udayamanikyam (Chittoor) and Golagamudi (SPS Nellore)
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physical verification of the sampled schools was conducted along with the Principals to 

assess the status of infrastructure and other amenities provided to the students.  

Significant findings that emerged as a result of the audit are discussed in the following 

paragraphs. 

Audit findings 

2.3.2 Infrastructure 

Government had decided (February 2008) to strengthen all the residential schools in the 

State and provide adequate infrastructure facilities. Further, as per the Right to 

Education Act 2009, the schools were to be provided with all weather building, safe and 

adequate drinking water facility to children, play ground, arrangements to secure the 

school premises by boundary wall or fencing and functional Library providing 

newspapers, magazines, books, etc.  The Board of Governors of the Society had also 

resolved (November 2012) to provide necessary facilities and infrastructure, duly 

assessing the requirement for each school. Audit assessed the availability of 

infrastructure and manpower in the schools with reference to the prescribed 

infrastructural facilities spelt out above and observed the following.

2.3.2.1 Classrooms  

As per Government orders (February 2008), 

at least one classroom is required for each section.  

It was observed in audit that there was shortage of 

classrooms in seven 42  out of 21 schools 

test-checked. Against the requirement of 84 

classrooms in these schools, only 49 classrooms 

were available.  In Onipenta school in YSR 

district there were only two halls for 256 students 

studying in classes V to X, with each hall 

accommodating three classes. As a result, some classes were conducted in the open. 

Construction of additional classrooms: Based on the proposals (June 2014) of the 

Secretary of the Society, the State Project Director of Rajiv Vidya Mission (RVM) had 

sanctioned  (December 2014) funds ( 91 lakh) for construction of 14 additional 

classrooms in two test-checked schools at Onipenta and Rajampeta each at 6.50 lakh.  

However, it was seen that construction of classrooms has not been taken up in these 

schools so far. Further enquiries showed that the RVM authorities had wrongly 

mentioned (December 2014) the DISE43 code of the schools in the sanction orders, as a 

result of which funds were not transferred to the schools. The Principals of the schools 

and the Secretary of the Society had not taken immediate action for rectification of the 

                                                 
42  Thanam (Visakhapatnam), Vetapalem (Prakasam), Golagamudi (SPS Nellore), Onipenta (YSR), Tekulodu 

(Ananthapuramu), Udayamanikyam  and Kalikiri (Chittoor) 
43 District Information System for Education 

Classes in open ground in Onipenta school 

(YSR district) 
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error and to ensure release of funds. The Secretary of the Society addressed 

RVM authorities only in February 2016 for rectification of error and for release the 

funds to the schools. However, funds were yet to be released. Thus, due to lack of 

immediate action on the part of the society and the schools in rectification of errors, 

construction of additional classrooms have not been taken up so far. As a result, despite 

acute requirement of classrooms the targeted construction of classrooms, for which 

funds were made available has remained unachieved. 

2.3.2.2 Dormitories 

Out of 21 test-checked schools, it was 

noticed that no dormitories were provided in 

five 44  (Girls: 4; Boys: 1); and in 10 45 

(Girls:5; Boys:5) schools, where dormitories 

existed, the facilities were inadequate. As a 

result, the existing classrooms were used as 

dormitories during the night. 

2.3.2.3 Other facilities 

Besides the classrooms and dormitories, the schools were to be provided with the dining 

hall, toilets and bathrooms, play ground, compound wall, full fledged library, furniture, 

etc.  Adequacy of these facilities in the test-checked schools is discussed below. 

Dining hall: As per norms dining hall should be 

provided in each school with adequate space. 

However, there was no dining hall in six 46 out 

of the 21 test-checked schools and in seven 47 

other schools, the facility was inadequate. As a 

result, the students were forced to take food in 

open spaces.  

Library: As per the norms separate room should be available for the library in 

residential schools. However, it was observed that there was no separate library room in 

nine48 out of 21 test-checked schools. 

                                                 
44 Kalikiri, Sodum and Udayamanikyam  (Chittoor),  Onipenta and Rajampet (YSR) 
45 Kakinada, Amalapuram (East Godavari), Golagamudi, Kota (SPS Nellore), Narsapur (West Godavari), Vetapalem 

(Prakasam), Tekkali (Srikakulam), Nellimarla (Vizianagaram), Thanam and Simhachalam (Visakhapatnam) 
46 Kakinada (East Godavari), Sodum (Chittoor), Gorantla (Kurnool), Rajampet (YSR), Vetapalem (Prakasam) and 

Golagamudi (SPS Nellore) 
47 Tekulodu, Lepakshi (Ananthapuramu), Amalapuram (East Godavari), Nizampatnam (Guntur), Onipenta (YSR), 

Tekkali (Srikakulam) and Thanam (Visakhapatnam) 
48  Kalikiri, Sodum, Udayamanikyam (Chittoor), Kakinada (East Godavari), Doravarisatram, Golagamudi (SPS 

Nellore), Vetapalem (Prakasam), Tekkali (Srikakulam) and Rajampet (YSR)  

Classroom-cum-Dormitory in Vetapalem school 

(Prakasam District) 

Dining in open space Golagamudi  

(SPS Nellore District) 
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Sitting on the floor, Nizampatnam school 

(Guntur District) 

Dual desks: Dual desks were not at all 

available in 10 49  out of the 21 test- 

checked schools. As a result, the 

students were forced to sit on the floor. 

Play Ground and Compound Wall: Though required in each school as per norms, play 

ground was not available in six50 out of 21 test-checked schools. Compound wall is 

essential for security of the students, particularly for girls’ schools. However, there were 

no compound walls in six51 schools including two girls’ schools. In another girls’ school 

at Tekulodu in Ananthapuramu district, compound wall was partially constructed.  

Safe drinking water:  The norms require supply of safe drinking water to the students. 

Audit observed that safe drinking water was provided only in four 52  out of 21 

test-checked schools. In the remaining test-checked schools, bore well water was used 

for the purpose. However, it was seen that there was no evidence of water quality 

getting tested for its suitability for human consumption. 

Bathrooms and Toilets:  As per norms every 

residential school has to provide one toilet and one 

bathroom for every eight students.  Audit observed 

that against 1,052 toilets and bathrooms required 

for the existing strength in the test-checked 

schools, only 707 toilets (67 per cent) and 489 

bathrooms (47 per cent) were available.  Out of 

these, 239 toilets and 213 bathrooms were not in 

usable condition. Thus, there were shortages of 584 toilets (56 per cent) and 776 

bathrooms (74 per cent) in the test-checked schools for the existing strength. On 

average, there was one usable toilet for every 18 students and one bathroom for every 29 

students in these schools against the norm of one each for every eight students.  In two 

schools53 there were no bathrooms at all.  In three other schools54, none of the existing 

bathrooms and toilets were in usable condition. As a result, the students had to resort to 

                                                 
49  Amalapuram, Kakinada (East Godavari), Narsapur (West Godavari), Nizampatnam (Guntur), Vetapalem 

(Prakasam), Golagamudi (SPS Nellore), Onipenta (YSR) and Sodum, Kalikiri, Udayamanikyam (Chittoor) 
50  Kakinada (East Godavari), Sodum (Chittoor), Nizampatnam (Guntur), Vetapalem (Prakasam), Golagamudi 

(SPS Nellore) and Rajampet (YSR) 
51  Sodum (Chittoor), Srisailam, Gorantla (Kurnool), Onipenta(G), Rajampet(G) (YSR) and Simhachalam 

(Visakhapatnam) 
52 Lepakshi (Ananthapuramu), Udayamanikyam (Chittoor), Nizampatnam (Guntur) and Thanam (Visakhapatnam) 
53 Amalapuram (East Godavari) and Doravarisatram (SPS Nellore)  
54 Srisailam (Kurnool), Vetapalem (Prakasam) and Simhachalam (Visakhapatnam) 

Open bathing in Vetapalem school 

(Prakasam District) 
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open defecation and bathing. Further, there was no drainage system in 1055 test-checked 

schools leading to unhygienic living conditions for the boarders. 

The Secretary stated (February 2016) that the facilities would be provided in a phased 

manner.  

2.3.2.4 Principal/Staff Quarters 

As per the norms, Principal’s quarter/staff quarters should be available in the premises 

of the school for effective monitoring of the students. Principal’s quarters were not 

available in 14 out of 21 test-checked schools; staff quarters were not available in 17 out 

of 21 test-checked schools, limiting the scope for effective monitoring of students in 

these schools. 

2.3.3 Health check up  

As per the orders of the Secretary, part time doctors are required to visit the school 

every fortnight for general check-up of the students and to guide the Staff Nurse about 

the health of the students. It was observed that the frequency of doctors’ visits was far 

below the required number of visits prescribed in all the test-checked schools. In 12 out 

of the 21 schools test-checked, doctor’s visits were less than 50 per cent. 

Further, in order to have close watch on the health of the students, a separate Health 

Card is required to be maintained for each student.  It was seen that although such cards 

were maintained there were no entries in these cards except personal details, height and 

weight, which raises doubt on whether medical checkups were conducted at all or not 

defeating the very purpose of doctors’ visits and maintenance of health cards.  The 

Secretary of the Society stated (February 2016) that instructions would be issued to the 

Principals of all the schools to ensure minimum two visits of doctors in a month and to 

maintain Health Cards properly. 

2.3.4 Man power  

2.3.4.1 Principals 

The Principal of the school is responsible for overall functioning of the institution in 

respect of academic, non-academic and co-curricular activities. Thus, it is imperative 

that the post of Principal is not left vacant. However, the posts were filled only in two 

out of the 32 schools in the State. During audit, it was seen that Principals posts were 

vacant in all the 21 test-checked schools and they were being run by In charge 

Principals (PG Teacher). Further, it was also seen that there was no separate post to look 

after the hostel affairs. The Principal of that school being the ‘hostel warden’, the hostel 

duties were entrusted to one of the teaching staff on rotation basis. Such arrangement 

                                                 
55  Amalapuram (East Godavari), Golagamudi (SPS Nellore), Lepakshi (Ananthapuramu), Srisailam (Kurnool), 

Nizampatnam (Guntur), Onipenta (YSR), Sodum, Udayamanikyam (Chittoor), Vetapalem (Prakasam) and Tekkali 
(Srikakulam) 
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was bound to have an adverse impact not only on the effective management of the 

school and hostel affairs but also on the efficiency of the officiating teaching 

functionary.   

The Secretary stated (September 2016) that ‘Service rules’ for the staff of the Society 

were yet to be approved by the Government after which action would be taken for 

filling up of the posts.   

2.3.4.2 Academic Guidance Officer Posts 

There are four zones in the State and the 32 schools in the State are distributed in these 

four zones. The Society in its resolution (November 2012) had decided to designate the 

Senior amongst the Principals of the schools in a zone as Academic Guidance Officer 

for the schools in the zone and entrust him with the role of conducting periodical 

inspections of the institutions with the objective of sorting out issues and problems that 

were required to be addressed and also to give academic guidance wherever felt 

wanting. 

It was however, observed that Academic Guidance Officer was not designated in any of 

the zones during the period covered by audit. As a result there was little or no scope of 

reviewing.  

2.3.4.3 Shortages in staff for other activities 

The academic calendar of the school is to devote six periods in a week to other activities 

like computer education, music, library, sports, etc. This implies that faculty meant for 

such activities and classes are in place to impart the intended lessons. Audit observed 

the following. 

 Ninety one per cent (39 posts) of Arts/Crafts/Music Teacher posts were vacant.  

 Only in three schools the posts of Librarian was sanctioned and that too on contract 

basis, which remained unfilled as of July 2016.  

 Fourteen out of 29 posts of Physical Director/Physical Education Teacher were 

vacant.  

 Except for Amalapuram school, Computer Education tutors were not available in 

any of the institutions. During audit it was seen that computer classes were not 

conducted in 20 (out of 21) test-checked schools. 

Absence of faculty would adversely affect the intended objective of imparting skills to 

the students through co-curricular activities. 

2.3.5 Curriculum and standards of education 

With English as the medium of instruction these BC Welfare Residential Educational 

Institutions Society schools follow the State Government syllabus and the students 

enroll and appear in the examinations conducted by the ‘Board of Secondary Education’ 

for the 10th standard. An analysis of the results of the students of these schools in the 
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10th class examination indicate that pass percentage of students ranged between 97.78 

per cent and 99.63 per cent in these examinations during the years from 2013 to 2016 

against the State average of 90.34 per cent to 94.52 per cent.  While the overall pass 

percentage prima facie attests to the fact that the performance of the students in these 

institutions has been of a relatively high order, qualitatively the trend in recent years in 

terms of grade points has declined. The percentage of students who scored GPA56 score 

of seven or above declined from 93 per cent in 2013 to 76 per cent in 2016. 

 

To this extent, overall high pass percentage notwithstanding, this trend of falling grades 

and qualitative decline in performance is an indicator of the fact that the teaching 

standards and thus quality of faculty and facilities in place have been deficient. To this 

extent, the prime objective of providing the desired teaching standards and a congenial 

learning environment complete with all infrastructural arrangement and facility still 

remain unachieved. 

2.3.6 Conclusion  

There were significant deficiencies in classrooms and other infrastructure in the schools.  

Academic monitoring of the schools was poor since Academic Guidance Officer was 

not designated and a large number of vacancies were existing in the posts of Principals.  

The objective of devoting six periods per week for other activities did not materialise 

due to dearth of relevant staff. The percentage of students achieving higher grade points 

has been steadily declining indicating the deterioration in the quality of education 

defeating the main objective of the Society. 

The matter was reported to Government in August 2016; reply has not been received 

(November 2016). 

                                                 
56 Grade Point Average (Average of Grade points obtained by student in various subjects)  
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Health, Medical and Family Welfare Department 

2.4 Medical equipment lying unutilised 

Equipment procured by the Andhra Pradesh Medical Services and Infrastructure 

Development Corporation (APMSIDC) were lying idle due to lack of space and 

infrastructure constraints thereby depriving the patients of the intended benefits. 

Medical equipment is an essential component of public health service delivery. 

Procurement of medical equipment should be based on a sound need-based assessment 

keeping in view, availability of manpower along with suitable infrastructure facilities 

and other resources.  Procurement and distribution of medical equipment to the Health 

Care Institutions (HCIs57) under the control of the Health, Medical and Family Welfare 

Department (Department) in the State is entrusted to the Andhra Pradesh Medical 

Services and Infrastructure Development Corporation (Corporation). 

The Corporation procures equipment based on the indents and the funds received from 

the Heads of Departments (HoDs) as per the requirement of HCIs.  Records of the 

Corporation were scrutinised during June - September 2016 to assess whether the 

equipment so procured by the Corporation were installed, adequately manned and 

effectively put to use. Audit observations are detailed in the succeeding paragraphs. 

2.4.1 Non-installation of equipment  

Availability of space and infrastructure is a pre-requisite before acquiring equipment by 

the HCIs. Where additional space is required to accommodate the equipment 

construction of infrastructure should be in tandem with the procurement of equipment, 

so that the equipment procured does not remain idle for want of space for installation. 

Scrutiny of the data provided by the Corporation showed that equipment worth 

16.43 crore procured during the period 2015-16 for utilisation in 31 HCIs were lying 

uninstalled (December 2016) for want of space for installation.  The equipment included 

high value equipment like Ultrasound Colour Doppler, X-ray machine, etc.  A few 

important cases are discussed in Table-2.7. 

                                                 
57 Primary Health Centres, Community Health Centres, Area Hospitals, District Hospitals, Government 

General Hospitals, etc. 
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Table-2.7 

District Hospital, Tenali, Guntur district

During 2015-16, the Corporation procured 77 items of equipment58 worth `3.10 crore 

for the Mother and Child Health care (MCH) Centre in the District Hospital, Tenali.  

However, due to non-completion of electrical and other works, the building 

constructed for the Centre at a cost of `6.02 crore could not be put to use.  As a result, 

the equipment procured for the MCH Centre was dumped in various rooms of the 

hospital as illustrated in the photographs below.

The Superintendent replied (July 2016) that as the building was not handed over to 

them, the equipment was not installed and put to use.

Visakha Institute of Medical Sciences (VIMS), Visakhapatnam

The Corporation procured (March 2016) equipment viz., OT Light Double Dome,

Ventilator, Defibrillator, etc., at a cost of `8.11 crore.  It was seen in audit that the 

buildings required for installation of the equipment were not yet completed.  The 

Corporation also confirmed (November 2016) that equipment was not installed due to 

non-completion of the construction of the buildings. 

Area Hospital, Anakapalli, Visakhapatnam district

Construction of building for the MCH Centre in the Area Hospital, Anakapalli taken 

up in August 2012 was completed in July 2015 at a cost of `7.83 crore. Equipment59

worth `2.28 crore were procured by the Corporation (March 2015-April 2016) from 

XIII Finance Commission grants for utilisation in the centre. It was seen that the 

equipment so procured were not installed in the Centre as of December 2016. 

                                                
58

major items include Operating Laparoscope Set: ` 26.95 lakh, Ultrasound Colour Doppler (3): ` 46.48 lakh, 

Neonatal Ventilator with UPS: ` 19.65 lakh and Multichannel Monitor (18): ` 30.92 lakh
59

major items include Ultrasound Color Doppler (2): ` 30.99 lakh, Neonatal Ventilator with UPS: ` 19.65 lakh, Pulse 

Oxymeter Adult (14): ` 13.63 lakh and LDRP Beds (14): ` 16.82 lakh
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The hospital authorities replied (December 2016) that the equipment would be 

installed and utilised after inauguration of the building. Thus, due to non-inauguration 

of the building even after 18 months from its completion, the equipment remained 

idle.  The building completed at cost of 7.83 crore was also lying unutilised. 

King George Hospital, Visakhapatnam 

The Corporation procured (March 2016) six numbers of Haemodialysis units for 

Nephrology Department in the Hospital at a cost of 45.67 lakh.  However, Audit 

observed that the equipment were not put to use (December 2016) due to non-

availability of funds for construction of Reverse Osmosis (RO) plant required for 

functioning of the equipment.  

Community Health Centre (CHC), Kotauratla, Visakhapatnam district 

The Corporation procured (February - March 2016) equipment viz., Autoclaves, Heart 

Start ALS Monitor, suction apparatus etc., at a cost of 9.98 lakh.  During audit, it 

was seen that construction of a new building was taken up by the Corporation in 

July 2015 and was scheduled to be completed by July 2016. However, as of 

September 2016, the works were still under progress and only an amount of 95 lakh 

was expended against the agreement value of 2.50 crore. The Medical Officer stated 

(September 2016) that there was no enough space in the existing CHC building for 

installation of the equipment. The equipment has remained uninstalled due to non-

completion of the building. 

Government General Hospital, Vijayawada, Krishna district 

The Corporation supplied (April 2016) Auto-analyser for Bio-chemistry Department 

of the hospital at a cost of 29.93 lakh.  However, the equipment was not installed 

(November 2016) and put to use.  On an enquiry about reasons for non-installation of 

the equipment, the Hospital stated that the room with Air conditioner facility required 

for installation of the equipment was not available.   

Government General Hospital, Kakinada, East Godavari district 

The Corporation procured (March 2016) X-ray machine with image intensifier for the 

hospital, at a cost of 36.36 lakh.  However, the equipment remained unutilised as of 

December 2016. The Superintendent of the hospital replied (December 2016) that the 

equipment was not installed due to non-completion of renovation work of rooms and 

due to non-availability of qualified technicians. 

Source: Records of Corporation and physical verification of HCIs 

It would be evident from above that a number of vital equipment could not be installed 

due to non-completion, non-availability of space and infrastructure in the HCIs. 
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2.4.2 Equipment procured in advance lying idle 

The Corporation had procured (January 2016) kits required for utilisation in 419 

ambulances (meant for 108 - emergency response service). Of these, 95 sets (costing 

4.47 crore) of equipment remained idle due to non-procurement of Advanced Life 

Support (ALS) ambulances. The Corporation replied (October 2016) that the 

procurement process of ALS vehicles was in progress and the equipment would be 

utilised soon after purchase of the ambulances. 

However, it was seen that process of procurement of ALS vehicles was initiated and the 

tenders were floated in October 2016 while the equipment to be fitted and installed were 

procured in advance in January 2016. 

Thus, equipment procured by the Andhra Pradesh Medical Services and Infrastructure 

Development Corporation were lying idle due to lack of space and infrastructure 

constraints thereby depriving the patients of the intended benefits. 

The matter was reported to Government in December 2016; reply has not been received. 

Higher Education Department 

2.5 Unproductive expenditure 

Inaction of Sri Venkateswara University authorities resulted in non-completion of 

, rendering 

the expenditure of 1.71 crore unproductive. 

A decision was made by Sri Venkateswara University, Tirupati in May 2006 to 

construct ‘Rajiv Gandhi Memorial Golden Jubilee Seminar Complex’ within its campus 

with the objective of providing a centralised facility to conduct seminars, workshops, 

meetings, etc., for its future requirements.  The work was awarded (November 2006) to 

the lowest bidder, valued at 3.27 crore for completion within 12 months i.e., by 

November 2007.  However, based on the requests of the contractor relating to his 

personal reasons like financial problems, ill health, etc., and keeping in view the slow 

progress of work, the University authorities granted extension of time (EoT) twice 

finally up to June 2012.  Despite grant of EoTs, the contractor stopped60 the work from 

June 2011 and the work remained incomplete as of May 2016 i.e., even after the lapse 

of more than nine years from the date of entrustment of work.  The expenditure of 

1.71 crore incurred on the work so far remained unproductive. 

                                                 
60 The University authorities observed stoppage of work in September 2011 
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Status of auditorium construction work (as of 10 June 2016) 

On audit scrutiny the following were observed: 

(i) Although the progress of work was sluggish from the time of commencement of 

work, for which the contractor was wholly responsible, the University authorities 

granted EoT up to June 2012. While the agreement period was only for one year, 

EoT was granted for four years seven months without justification. 

(ii) Provisions of Andhra Pradesh Standard Specifications and Clause 26 of the 

agreement stipulate that if the contractor suspends the work, the University 

authorities should take necessary steps for completion of the work without undue 

delay and expense by taking possession of the work site and by engaging another 

contractor/agency.  Although the contractor had discontinued execution of work 

from June 2011, the University authorities had not taken any action towards 

completion of the work in compliance with the terms of agreement of the work. 

(iii) The Works and Buildings Committee responsible to oversee the progress of the 

work had recommended (December 2013) termination of contract to the 

Executive Council (EC).  The EC passed a resolution in January 2014 to 

terminate the contract, duly forfeiting the Earnest Money Deposit (EMD) and 

other deposits of the contractor. Thus, it had taken 30 months after the contractor 

had discontinued the work for the University authorities to take a decision on the 

contract. Now, even after 30 months of passing of the above resolution, no 

concrete action has been taken to implement it. 

(iv) As per Clause 48 of agreement, if the contractor failed to complete the work 

within the stipulated period, including extension of time granted by the competent 

authority, liquidated damages ( 2,01,000 per day) were to be imposed for the 

period of delay, subject to a maximum of 10 per cent of contract price i.e., 

32.72 lakh. However, no liquidated damages61 were imposed on the contractor 

invoking this penal clause of the agreement. 

(v) Bank Guarantee (BG) for 8.18 lakh submitted by the contractor expired in 

March 2010.  Despite this, the University had not ensured revalidation of the BG 

even though EoT was granted up to June 2012.  It was, therefore, futile on the 

                                                 
61 Total delay 565 days from expiry of the last EoT (30 June 2012) to the date of EC resolution (17 January 2014) for 

termination of contract 
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part of the University to resolve to forfeit the EMD when the validity of BG had 

in fact expired. Thus, the University authorities had not exercised prudence in 

protecting the financial interest of the institute and its stakeholders. Although the 

University stated (June 2016) that it had withheld an amount of 13.90 lakh from 

the work bills, it was way below the sum accruable had the liquidated damages 

been imposed.  

Thus, in spite of the sluggish progress of execution of work for five years, the 

University authorities had not taken any action to terminate the contract and to impose 

penalties on the defaulting contractor.  Consequently, the project envisaged in 2006 

remained incomplete and the scholars and students were deprived of a centralised 

facility for conducting seminars, meetings, etc., even after a lapse of almost a decade 

after the awarding of the work for the project, rendering the expenditure of 1.71 crore 

unproductive. 

The matter was reported to Government in July 2016; reply has not been received 

(November 2016). 

2.6 Deficient planning for Agriculture Science Park 

Lack of integrated planning in execution of the 'Agriculture Science Park' project 

in Yogi Vemana University led to undue time overruns in project completion and, 

as a consequence, the expenditure of 2.31 crore incurred on the project remained 

unproductive. Besides, the intended objective of transferring agri-biotech 

applications to farmers and industries in the area for their benefit also remained 

unachieved.

The Vice Chancellor (VC) of the Yogi Vemana University, Kadapa (University) had 

submitted proposals (December 2007) to the Government, Industries & Commerce (BT) 

Department to establish the ‘Agriculture Science Park’ project in the University at a cost 

of 5.00 crore62. The project was to serve as an interface platform for agricultural 

companies and researchers with a view to advancing their agri-business capabilities and 

technology.  In the proposals the University had stated that it would provide space 

necessary for state-of-the-art laboratories (labs), incubator facilities, technical and 

business support facilities, services and tools needed for agri-business houses of the 

State to conduct research, field trials, generate products for sales under one roof. Based 

on the proposal, Industries & Commerce (BT) Department had released (March 2008) 

2.46 crore towards the first instalment for establishment of Agriculture Science Park. 

During the period from March 2008 to February 2013 the University had procured some 

equipment (January 2009-December 2012) for laboratories, established instrumentation 

lab with tissue culture facility and conducted basic research activities (November 2010 - 

February 2013) with the assistance of co-investigators working in various Departments. 

                                                 
62 Infrastructure: two crore, Working Capital: two crore and Overhead costs:  one crore 
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For this purpose, the University utilised an amount of 2.31 crore leaving an unspent 

balance of 0.97 crore (which includes interest component of 82 lakh) to the end of 

June 2016. The balance funds ( 2.54 crore) were yet to be released by Government 

(September 2016). 

However, it was seen in audit (February 2016) that all the project activities were stalled 

since February 2013 leaving the project incomplete till date (September 2016). The 

University attributed the failure in implementation of the project to lack of space or labs 

to carry out each specialised objective, non appointment of Assistant Director, research 

assistants and technical supporting staff, and lack of funds for completion of the 

remaining infrastructure and to meet the recurring expenditure requirement for staff 

salaries. 

The success of a project depends on comprehensive planning incorporating requirement 

of physical infrastructure, financial and human resources. However, audit observed that 

such integrated planning was lacking which led to the present fate of the project as 

discussed below. 

(i) The project proposal was devoid of any time bound plan for procurement of 

equipment, establishment of laboratories and target date for completion of the 

project for its full-fledged functioning. 

(ii) The project proposals did not visualise the requirement of physical infrastructure 

like buildings to accommodate laboratories for the project.  Although eight 

research centres were proposed to be established for the park, none of them were 

established except for one instrumentation lab with tissue culture facility (a part of 

one of the eight research centres envisaged).  The equipment (worth 90 lakh) 

procured (January 2009 - December 2012) for various labs were dumped in this 

lab, unused.  Although, the University, in its proposals submitted to Government 

in December 2007 had assured of providing necessary space for labs, it failed to 

do so and stopped the project midway. It is pertinent to note that construction of 

buildings for labs was not included even in the revised proposals submitted to 

Government in June 2016. The University had not specified any reason for non-

inclusion of this component in the proposals.  

(iii) The project did not have its own researchers/dedicated staff.  The project proposals 

did not include the staff requirement and recurring expenditure towards staff 

salaries.  Although, the Executive Committee of the University had decided 

(June 2009) to engage staff, it finally recruited only non-technical63 staff and the 

key posts of Assistant Director, Research Fellows etc., to carry out the research 

activity vital for achievements of the project were not filled.  It was only in 

March 2016 that the University addressed the Government (Higher Education 

Department) for sanction of posts/ recurring expenditure towards staff salaries for 

the project which was yet to be sanctioned by Government (September 2016).  

                                                 
63 Lab attendant (3), Senior Assistant (1), Junior Assistant (1) and Attender (2)  
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(iv) Although the Executive Committee of the University had resolved (January 2013) 

to resume with the project without financial assistance from Government, the 

University had not taken any tangible steps towards this end.  

Thus, due to deficiencies and absence of integrated planning the Agriculture Science 

Park project remained incomplete even after nine years from sanction.  The intended 

objective of transferring agri-biotech applications to farmers and agri-business 

industries remained unachieved, rendering the expenditure of 2.31 crore incurred on 

the project infructuous. 

The matter was reported to Government in August 2016; reply has not been received 

(November 2016). 

2.7 Unfruitful expenditure 

Government had initially permitted the Yogi Vemana University to take up 

building works at a cost of 71.61 crore but later it did not release the full funds.  

As a result, the works were stopped midway leaving the University with deficient 

infrastructure.  Further, the expenditure of 29.50 crore incurred on incomplete 

buildings remained unfruitful.

Government had established Yogi Vemana University (University) in Kadapa in 

March 2006. To provide infrastructure facilities required for the newly established 

University campus, Management and Development Committee of University accorded 

(December 2007) administrative sanction for construction of ten64 buildings (6.00 lakh 

sft.) at a cost of 75 crore.  The Registrar of the University entrusted (November 2008) 

the work to a contractor for 71.61 crore at 15.50 per cent excess over estimated 

contract value ( 62 crore).  The work was to be completed within 18 months i.e., by 

May 2010. 

Audit observed (February 2016) the following: 

(i) Government had provided an amount of 36 crore in the budget for the year 

2008-09 for construction of buildings in the University and directed 

(November 2008) the University to include the balance requirement of funds in the 

budget proposals for 2009-10. Government had also provided 39 crore and 

35 crore during the years 2009-10 and 2010-11 respectively for construction of 

buildings in the University. However, it was seen that Government had released 

only 17.50 crore, 9.75 crore and 17.63 crore during 2008-09, 2009-10 and 

2010-11 respectively. Government had not released any funds for the purpose in the 

subsequent years. Thus, Government had assured funds for construction of 

buildings initially and had not released the funds to the extent of provisions made in 

the budget. 

                                                 
64 Central Library building, Examination building, Arts & Commerce buildings, Administrative building, Humanities 

Block, Management Block, Teaching staff quarters, Non-teaching staff quarters, Campus School and  Community 
Centre 
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(ii) As per Government orders (July 2003/November 2004), the ceiling of tender 

premium was five per cent over estimated contract value. If the tender premium 

quoted was more than five per cent even after second call of tenders, the case was 

to be referred to the Government. Government might order for fresh call of tenders 

or might constitute a committee to award work on nomination basis to a reputed 

contractor.  

In this case, the Registrar of the University had  addressed (September 2008) 

Government for acceptance of tender with premium above the ceiling on first call 

itself, on the grounds that there was acute shortage of accommodation for class 

rooms, second call of tenders would delay the process by at least three months and 

would result in cost escalation. Accordingly, Government accepted (November 

2008) the award of work with a tender premium of 15.50 per cent. Thus, 

Government’s intention was to complete the work with due haste and to avoid cost 

escalation. However, Government released only 44.88 crore (April 2008 – 

November 2010) against the contract value of 71.61 crore. Government had not 

released any further amount despite persistent correspondence from the University 

leading to delay and also cost escalation. 

(iii) Out of 44.88 crore released by Government, the University incurred an 

expenditure of 43.67 crore to the end of March 2014. Although the University 

granted extension of time up to December 2015, the contractor stopped the work in 

February 2013 due to non-release of funds by the University and did not respond to 

the University’s call (May 2015) to continue with the work. 

(iv) Out of buildings with 5,99,841 sft., only buildings (Examination and Library 

buildings) with 99,674 sft. were completed. Construction of buildings which are 

mainly residential blocks (90,824 sft.) for the University staff was not taken up. 

Although construction of remaining buildings (4,09,343 sft.) meant for academic 

activities (Arts & Commerce, Humanities block, Management block) and 

Administrative building were taken up, they remained incomplete as of June 2016 

after incurring expenditure of 29.50 crore. As a result, the envisaged accommodation 

was not created to an extent of 5,00,167 sft. (4,09,343 sft.+90,824 sft.) and the 

expenditure of 29.50 crore incurred on incomplete buildings remained unfruitful.  

Further, this had resulted in cost escalation of 15 crore.  

Thus, Government had initially permitted the University to take up works at a cost of 

71.61 crore and later did not release funds fully.  As a result, the building works were 

stopped midway leaving the University with deficient infrastructure. The main objective 

of acceptance of tender at a premium beyond the ceiling i.e., timely completion of 

buildings and to avoid cost escalation were defeated leaving the expenditure of 

29.50 crore unfruitful. 

The matter was reported to Government in August 2016; reply has not been received 

(November 2016). 
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Home (Police) Department 

2.8 Execution of works without approval  

Taking up of construction work of a barrack in Police Training Centre, 

Vizianagaram out of the XIII Finance Commission grants without obtaining the 

approval of GoI/State Government had resulted in closure of work midway, 

rendering the entire expenditure of  2.44 crore incurred on the work unfruitful. 

Government had accorded administrative sanction (July 2012) for upgradation of Police 

Training Centre (PTC), Vizianagaram at a cost of 9.60 crore out of the XIII Finance 

Commission grants.  Under the project, eight65 works were to be taken up in the PTC 

including one administrative block and one barrack for trainees.  The works were 

entrusted to the AP State Police Housing Corporation (Corporation) for execution.  

However, it was seen in audit that out of the eight works sanctioned, five works 

including the barrack had been completed at a cost of 5.83 crore.  The remaining three 

works i.e., the administrative block, WBM Roads and multipurpose grounds with 

obstacles were not taken up. 

Article 3 of the Andhra Pradesh Financial Code stipulated that no expenditure should be 

incurred from public funds unless the expenditure was sanctioned by an order of the 

competent authority. 

Scrutiny of records (December 2015) of PTC, Vizianagaram and further correspondence 

showed that instead of the administrative block sanctioned by Government at an 

estimated cost of 2.50 crore, the Department had decided (October 2013) to construct 

another barrack at an estimated cost of 3.20 crore on the ground that the PTC had 

sufficient office accommodation.  The additional amount of 0.70 crore required was 

proposed to be met by dropping two sanctioned works i.e., WBM Roads ( 0.35 crore) 

and the multipurpose grounds with obstacles ( 0.40 crore).  Accordingly, the Director 

General of Police addressed (February 2014) the State Government for revised 

administrative sanction for 3.20 crore and also for approval from GoI.  However, the 

revised administrative sanction for the deviation in execution of work was not conveyed 

by the State Government as of September 2016.  

It was seen in audit that although the Government had not sanctioned the construction of 

the second barrack in deviation from the original sanction, the Corporation proceeded 

with the construction work with the available funds.  The Corporation entrusted 

(November 2013) the work to a contractor even before seeking revised administrative 

sanction from State Government in February 2014.  The work scheduled to be 

completed by November 2014, was suspended and the work contract was terminated in 

March 2015 after incurring an expenditure of 2.44 crore due to non-receipt of revised 

                                                 
65 Barrack ( 3.20 crore), administrative block ( 2.50 crore), computer lab ( 0.35 crore), kitchen ( 0.30 crore), 

laying of CC roads ( 0.50 crore) & WBM roads ( 0.35 crore), Multipurpose grounds with obstacles ( 0.40 crore) 

and accommodation for faculty ( 2 crore) 
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administrative sanction from the Government. The construction remained incomplete 

with balance works pending completion viz., the electrical works, sanitary, water supply 

works, etc., the cost of which was estimated at 63.20 lakh.  Till date, the building had 

not been put to use (October 2016). 

Thus, Government had sanctioned the construction works without need analysis as was 

apparent from the inclusion of administrative block component which was not required 

by the PTC.  Further, in violation of provisions of the AP Financial Code, the 

Department had taken up construction of second barrack without obtaining requisite 

approval/ sanction from the State Government and the GoI.  As a result, the construction 

work, which was scheduled to be completed by November 2014, remained incomplete, 

rendering the expenditure of 2.44 crore incurred so far on the construction unfruitful. 

The matter was reported to Government in November 2016; reply has not been received 

(November 2016). 

Municipal Administration and Urban Development Department

2.9 Water Supply Improvement Scheme not completed 

Award of work despite non-availability of site for Head Water Works and time 

overruns resulted in the envisaged benefits of augmentation of water supply to the 

municipality not being achieved even after seven years from its sanction. 

With a view to augmenting drinking water supply to Vizianagaram Municipality, 

Government had accorded (August 2009) administrative sanction for ‘Water Supply 

Improvement Scheme of Vizianagaram with Tarakarama Thirthasagaram Project 

Reservoir (TTPR) as source’ under ‘Urban Infrastructure Development Scheme in Small 

and Medium Towns’ at an estimated cost of 38 crore66.  Engineer-in-Chief (Public 

Health), Hyderabad accorded technical sanction in September 2009.  The work was 

entrusted to a contractor in August 2010 with a stipulation to complete the work by 

February 2012.  However, extension of time (EoT) was granted up to December 2012. 

For the above mentioned Project, it was seen that the intake well was originally 

proposed at Kumili reservoir in Saripalli village limits.  However, as the land 

acquisition process was not completed and due to technical constraints raised by 

Irrigation & Command Area Development (I&CAD) Department at this location, an 

alternate site was identified 67  (July 2010) at Chollangipeta on the grounds that 

(i) sufficient Government land was available for construction, (ii) adequate water head 

was available for pumping/drawal of water even in low pond levels and (iii) water could 

                                                 
66 comprising Head Water Works at the location of source of water, pipelines for distribution, ELSRs, etc. 
67 after joint inspection (July 2010) by the Superintending Engineer (SE), PH, Visakhapatnam and SE, I&CAD 

Department, TTPR Circle, Vizianagaram 
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be drawn through an RCC barrel to avoid future maintenance.  Consequently, the length 

of pumping mains and corresponding pump sets and transformers were suitably 

revised.  Government accorded (September 2011) revised administrative sanction for 

50.60 crore. 

During scrutiny (March 2015) of records and further correspondence with the 

Department the following was observed. 

(i) For execution of water supply scheme, it is essential to ensure availability of land 

for both Head Water Works (HWWs) at the location of intake well/ source of water 

and also for pipelines for distribution of water.  The site chosen for intake well i.e., 

Chollangipeta was not ready for execution of the project, as the TTPR project being 

executed by I&CAD Department was yet to be completed.  Thus, water could not 

be drawn from the proposed source.  Although land was not available for HWWs, 

the entire project work, which included HWWs, was entrusted to the contractor 

without restricting the scope of work to the balance work (construction of ELSRs68, 

distribution lines, etc.) where land was available for execution of work. 

(ii) The change of site for Head Water Works was suggested in July 2010 which 

entailed revision of scope of work as well as administrative sanction for the same.  

However, without waiting for the administrative approval and sanction of the 

revised project estimates, the Superintending Engineer, Public Health, 

Visakhapatnam (SE, PH) entrusted the work to the contractor in August 2010 on 

the basis of the original (2010) estimate. 

(iii) Although EoT was not granted beyond December 2012, the SE, PH allowed the 

contractor to work at site up to November 2013 instead of taking any action to 

close the contract forthwith and to have the work completed through another 

agency. 

(iv) The contractor executed (November 2013) the portion of work valued at 

19.41 crore out of the estimated cost of 24.87 crore for the project work 

(i.e., excluding HWWs) where sites were handed over to the contractor.  The ENC, 

PH stated that the distribution lines completed under the scheme would be 

interconnected with the existing lines and water would be supplied to the public.  

The functional utility of the pipelines for the water supply project remained 

doubtful as the contractor had left many gaps on the pipelines laid for want of 

Control Valves, Air Valves, Specials like bends, Tees, etc., which were required to 

be fixed while laying the pipelines. 

(v) Despite the sluggish pace of execution of work by the contractor, it was only after 

one year from expiry of EoT that the PH Department requested (January 2014) the 

Government to accord permission for termination of contract and call for fresh 

tenders for the balance components.  Approval of Government was pending 

(August 2016). 

                                                 
68 Elevated Level Storage Reservoirs 
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(vi) Even though the I&CAD Department handed over advance possession of land in 

October 2015 for execution of HWWs, the execution of work was not commenced 

even as of May 2016 as the first contract was not terminated.  While the 

Department should have been ready with approved drawings and designs for 

immediate execution of works after taking possession of the site, it was seen that 

these were not finalised even after lapse of about nine months.  

Thus, awarding the entire project work despite non-availability of site for HWWs and 

delays in initiating corrective and penal action on slow progress of work by the 

contractor resulted in non-completion of the work.  Further, the Department was not 

ready with drawings and designs for taking up of HWWs when land was finally made 

available for the work in October 2015.  As a result, the envisaged benefit of 

augmentation of water supply to the municipality remained unachieved even after seven 

years from its sanction. 

The matter was reported to Government in July 2016; reply has not been received 

(November 2016). 

2.10 Wasteful expenditure 

Failure to secure requisite clearance, non-compliance with MSW-M&H Rules and 

proceeding with the execution of works despite litigation hurdles, resulted in the 

SWM project remaining incomplete even after nine years of its sanction, rendering 

expenditure of 89 lakh incurred on construction of compost yard and landfill 

unit in Chirala municipality wasteful. 

Government had accorded (May 2007) administrative sanction for ‘Solid Waste 

Management’ (SWM) project under 'Urban Infrastructure Development Scheme in 

Small and Medium Towns’ at a cost of 3.87 crore 69  in Chirala Municipality of 

Prakasam district. Engineer-in-Chief, Public Health, Hyderabad had accorded technical 

sanction for the proposal in October 2008.  The execution of work was entrusted to 

Public Health & Municipal Engineering (PH) Department and the Municipality handed 

over the site70 for the project to the Deputy Executive Engineer, Public Health Sub-

Division, Chirala in December 2010.  

Municipal Solid Waste (Management and Handling) Rules, 2000 (MSW-M&H Rules, 

2000) stipulate that the landfill site should be located at a prescribed distance from 

habitation clusters, forest areas, water bodies, etc.  Authorisation from the AP Pollution 

Control Board (APPCB) should be obtained for setting up waste processing and disposal 

facility including landfills. As per CPHEEO71 Manual the landfill site should be at least 

500 metres away from notified habitations and a zone of 500 metres around the landfill 

boundary should be declared as no-development buffer zone. 

                                                 
69 GoI share: 2.89 crore, State Government share: 0.36 crore and Urban Local Body share : 0.62 crore 
70 15.60 Acres of land in Ramapuram of Kothapeta village, Vetapalem mandal 
71 Central Public Health and Environmental Engineering Organisation 



     Audit Report on 'General & Social Sector' for the year ended March 2016 

 

 

As per AP Public Works Department Code the Superintending Engineer (SE) at Circle 

level and the Executive Engineer (EE) at Division level are responsible for obtaining all 

the requisite clearances before the estimates are submitted for technical sanction.  It was 

seen (February 2015) that PH Department had approached APPCB in February 2011 for 

obtaining authorisation to establish SWM project in the above site.  After conducting 

(August 2011) Joint Inspection72, APPCB had authorised (October 2011) the setting up 

of and operationalisation of compost yard and directed the Municipality to furnish 

proposals for landfill at any other location duly following the MSW-M&H Rules, 2000.  

However, the EE, PH handed over (May 2011) the site to the contractor for execution of 

the project work, including landfill unit, even before inspection by APPCB in 

August 2011. 

Further, on examination of the petition filed (November 2010) by a nearby village 

represented by its Sarpanch, Hon’ble High Court had set aside (March 2012) the 

authorisation given by the APPCB as the proposed site was located in close proximity to 

human habitation, agricultural lands, etc.  In view of the High Court judgement the 

Department had to stop the execution of work in December 2012 at that site. By that 

time, the Department had already executed work worth 1.73 crore73, including landfill. 

APPCB held consultations with local village representatives and petitioners and issued 

fresh authorisation for establishment of compost yard74  (October 2015) and landfill 

facility (February 2016) stipulating that the facility should be 500 metres away from the 

village habitations.  Based on the latest authorisation of APPCB, Government has 

accorded (February 2016) revised administrative sanction for 5.80 crore for the project. 

Thus, due to failure of the Department in securing requisite clearance from APPCB, 

non-compliance with MSW-M&H Rules and proceeding with execution of work despite 

litigation hurdles, the SWM project remained incomplete even after lapse of nine years 

of its sanction.  The compost yard and landfill unit are to be reconstructed at a new 

location leaving the basic aim of the project to prevent the waste from causing pollution 

and health hazards unachieved.  Thus, 89 lakh incurred on landfill unit and compost 

yard out of 173 lakh hitherto expended on the project proved to be wasteful. Moreover, 

the upward revision of the project cost ( 5.80 crore) from the original estimate75 meant 

that additional financial burden of 1.93 crore will have to be borne by the Chirala 

municipality.   

The matter was reported to Government in July 2016; reply has not been received 

(November 2016). 

                                                 
72  comprising Environmental Engineer, APPCB, Nellore; Municipal Commissioner, Chirala; Deputy Executive 

Engineer, Public Health Department, Chirala; District Town and Country Planning Officer, Ongole and 
Representative of Ground Water Department, Ongole 

73 Compost yard: 43.03 lakh, Landfill: 46.19 lakh, Segregation yard: 9.70 lakh, Internal roads: 14.01 lakh, 
Compound wall: 17.99 lakh, Vermi compost unit: 39.57 lakh and Office building/watchman quarters: 2.45 lakh 

74  with a condition to shift the location of the yard to other location in the same land 
75  Original approved cost of project 3.87 crore 
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Revenue Department  

2.11 Loss on alienation of land 

Alienation of land at a price much less than the market value, in violation of land 

allotment policy, resulted in a loss of at least 8.97 crore to Government.

As per the new land allotment policy formulated by Government (September 2012) land 

may be allotted to various organisations/individuals only on collection of market value 

as recommended by the District Collector and AP Land Management Authority.  

Further, the market value should be ascertained by conducting local enquiry and the 

land value should not be less than the basic value.  During audit (June 2016) it was 

observed that Government alienated (February 2016) 3.71 Acres of land to a private 

organisation in Visakhapatnam district at a price much less than the market value, 

causing loss to Government, as discussed below. 

Sringeri Sankar Mutt (Mutt), Visakhapatnam (applicant) had requested (May 2013) the 

District Collector, Visakhapatnam for alienation of 2.33 Acres of land in survey No. 32 

Bakkannapalem village in Visakhapatnam Rural Mandal for construction of temple 

complex and for developing Mutt activities.  Later, the applicant submitted revised 

requisition (July 2015) for alienation of 3.83 Acres of land in the same survey number.  

The applicant also stated (July 2015) that the cost of the land was 50,000 per acre in 

1993 and requested allotment of land at a nominal value of 30,000 per acre. 

The Tahasildar, Visakhapatnam inspected the land, conducted local enquiries and 

observed (June 2015) that the Mutt was already established in the said land since 1990 

and reported that basic value of the land was 5,000 per sq. yd. ( 2.42 crore per acre) 

and the prevailing market value was 15,000 per sq. yd. ( 7.27 crore per acre). The 

District Collector, Visakhapatnam forwarded (August 2015) the alienation proposal to 

the Special Chief Secretary to Government and the Chief Commissioner of Land 

Administration (CCLA) for approval.  The CCLA recommended (December 2015) to 

Government for alienation of land, duly considering the prevailing market value of 

15,000 per sq. yd. 

However, in violation of the land allotment policy, Government alienated 

(February 2016) 3.71 Acres of land sought by the applicant on payment of 30,000 per 

acre, instead of the prevailing market value of 7.27 crore per acre, causing a loss of 

26.96 crore76 to Government.  Even computed with reference to the basic value of the 

land, the loss would amount to 8.97crore77. 

Government accepted the deviation and stated (September 2016) that it had alienated the 

land in relaxation of its policy as the institution was a non-profit charitable organisation 

                                                 
76 ( 7,27,00,000 – 30,000) X 3.71 (Acres) 
77 ( 2,42,00,000 – 30,000) X 3.71 (Acres) 
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doing public service with limited resources and hence unable to afford the cost 

computed at market value and that from the point of view of easy accessibility, they had 

required the land near the town for their activities.  Reply of the Government was not 

convincing as the policy78 was formulated (September 2012) to address the issues in the 

management of Government lands; and to bring uniformity both in terms of extent and 

rate by adopting the fundamental principles of judicious allotment of land to various 

Government departments/private organisations. In the absence of specific provision on 

relaxation or waiver of the norms contained in the 2012 policy on fixation of cost of 

land, non-compliance with the provisions of land policy under reference defeats its 

purpose and is liable to lead to recurrence of such instances. 

2.12 Loss on alienation of land at nominal value 

Alienation of land in a prime commercial area in Visakhapatnam to a private 

institution at a nominal price resulted in loss of 63.89 lakh to Government. 

Standing orders of the erstwhile Board of Revenue (BSO) stipulate that alienation of 

land to a company/ private individual or institutions for any public purpose should be 

made against collection of its market value79. Further, as per the Government orders 

(February 2005) regarding allotment of land to various categories and fixation of price 

also, the lands should be alienated to the institutions80 only on payment of market value. 

Ramakrishna Service Society (Applicant), Visakhapatnam had requested (February 

2005) the District Collector, Visakhapatnam for allotment of land (0.30 Acre) in survey 

No. 89/5 of Kurmannapalem village in Gajuwaka Mandal for construction of training 

centre and office building on payment of market value.  

The Joint Collector, Visakhapatnam had inspected (February 2008) the land and 

observed that the land was in prime area, suitable for commercial purpose, and reported 

that the market value was 5,000 per sq. yd. Considering the upward trend in the local 

market the District Collector, Visakhapatnam had proposed (March 2008) to alienate the 

land at market value of 6,000 per sq. yd. Accordingly, the Empowered Committee had 

recommended (July 2009) to Government for allotment of land at 6,000 per sq. yd. 

It was observed in audit (June 2016) that contrary to the land allotment policy stipulated 

in the BSO and Government orders, Government alienated (March 2011) 0.24 Acre 

(1,161.60 sq. yd.) of land to the applicant at a nominal price of  500 per sq. yd. against 

the market value of 6,000 per sq. yd., resulting in loss of 63.89 lakh81 to Government. 

                                                 
78 G.O.Ms.No. 571 of Revenue (Assignment. I) Department dated 14 September 2012 
79 The BSO defined the Market value as the value that the land would fetch in the open market 
80 Educational/ Charitable/ Religious 
81 1,161.60 sq. yd. X (  6,000 – 500)  
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Government accepted the deviation and stated (September 2016) that it had alienated the 

land in relaxation of its policy as the institution was a non-profit charitable organisation 

doing public service with limited resources and hence unable to afford the cost 

computed at market value and that from the point of view of easy accessibility, they had 

required the land near the town for their activities. Reply of the Government was not 

acceptable as the Government orders (February 2005) had considered the issue and 

specifically stipulated to allot land to Educational/Charitable/Religious institutions on 

payment of market value; moreover, the applicant had requested for allotment of land on 

payment of market value. 
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Appendix-1.1 

(Reference to paragraph 1.6, page 4) 

Department-wise break-up of outstanding Inspection Reports and Paragraphs 

Department Number of IRs/Paragraphs pending 

as of 30 September 2016 

IRs Paragraphs 

Backward Classes Welfare 84 736 

Consumer Affairs, Food and Civil Supplies 27 172 

Finance  12 107 

General Administration 26 152 

Health, Medical and Family Welfare 294 3000 

Higher Education 649 3318 

Home 129 747 

Housing 19 153 

Labour, Employment, Training and Factories 65 296 

Law 53 195 

Minorities Welfare 26 160 

Municipal Administration and Urban Development 216 3784 

Panchayat Raj and Rural Development 428 3111 

Planning 19 199 

Revenue 82 479 

School Education 219 2872 

Social Welfare 128 1259 

Tribal Welfare 130 1335 

Women, Children, Differently Abled and Senior Citizens 315 1461 

Youth Advancement, Tourism and Culture 80 495 

Total 3001 24031 
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Appendix-1.2 

(Reference to paragraph 1.6, page 4) 

Position of Pending Explanatory Notes (as of 30 November 2016) 

A. Exclusively pertaining to the State of Andhra Pradesh 

 

Department 2012-13 2014-15 Total 

Backward Classes Welfare  1 1 

Minorities Welfare  1 1 

Municipal Administration and Urban Development  2 2 

Revenue 2 1 3 

School Education  2 2 

Social Welfare   1 1 

Tribal Welfare  1 1 

Department for Women, Children, Differently Abled 

and Senior Citizens 

 1 1 

Total 2 10 12 

B.  Pertaining to both the States of Andhra Pradesh and Telangana 

 

Department 2006-07 2009-10 2010-11 2011-12 2012-13 2013-14 Total 

Backward Classes Welfare - - - 1 - - 1 

Finance - 1$ - 1 1 - 3 

Higher Education - - - 1 - 3 4 

Home 1$ - - 1 1 1 4 

Minorities Welfare - - - 1 - 1 2 

Municipal Administration and 

Urban Development 

- - - 1 - - 1 

Rural Water Supply and 
Sanitation 

- - - 1 - - 1 

School Education - - - - 2 1 3 

Social Welfare  - - - 1 - - 1 

Tribal Welfare - - 1 1 - 1 3 

Youth Advancement, Tourism 
and Culture 

- 1 - - - 1 2 

Total 1 2 1 9 4 8 25 

$ Paragraphs featured in Audit Report on Revenue Receipts 
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Appendix-2.1 

(Reference to paragraph 2.1.2, page 9) 

List of institutions selected for test-check 

 

S. No. Name of the Institute 

1  AP Residential School (Boys), Kodigenahalli 

2  AP Residential School (Boys), Gyarampalli 

3  AP Residential School (Boys), Bobbili 

4  AP Residential School (Boys), Bhoopathipalem 

5  AP Residential School (Boys), Puligadda 

6  AP Residential School (Boys), Tadikonda 

7  AP Residential School (Boys), Kalvabugga 

8  AP Residential School (Boys), Appalarajugudem 

9  AP Residential School (Girls),  Bheemunipatnam 

10  AP Residential School (Girls), Vomaravalli 

11  AP Residential School (Girls), Thatipudi 

12  AP Residential School (Girls), Venkatagiri 

13  AP Residential School (Girls),  Gooty 

14  AP Residential School (Girls), Banavasi 

15  AP Residential School (Girls), Ammanabrolu 

16  AP Residential School (Girls), Kavur 

17  AP Residential Junior College (Boys), Nagarjunasagar 

18  AP Residential Junior College (Boys), Gyarampalli 

19  AP Residential Junior College (Girls), Banavasi 

20  AP Residential Junior College (Co-edu), Nimmakuru 

21  AP Residential Degree College, Nagarjunasagar 
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Appendix 2.2 

(Reference to paragraph 2.1.4, page 10) 

Year-wise details of budget and expenditure* 

(` in crore) 

Year Head of 

Department
Salaries Diet and other charges

Budget 

proposals

Budget 

provision

Funds 

released

Expen-

diture

Unspent 

balances (-)/ 

Excess 

expen-

diture(+)

(Col. 6-5)

Budget 

proposals

Budget 

provision

Funds

released

Expen-

diture

Unspent 

balances (-)/ 

Excess 

expen-

diture(+)

(Col. 11-10)

1 2 3 4 5 6 7 8 9 10 11 12

2013-14 DSE 124.35 124.35 100.81 88.64 -12.17 15.65 15.65 13.36 25.56 12.20

DIE 22.38 22.38 22.38 19.77 -2.61 2.73 2.73 2.73 3.64 0.91

CCE 5.94 5.94 5.94 2.90 -3.04 0.04 0.04 0.03 0.63 0.60

Total 152.67 152.67 129.13 111.31 -17.82 18.42 18.42 16.12 29.83 13.71

2014-15 DSE 139.73 89.27 72.70 68.59 -4.11 40.12 11.99 9.76 15.15 5.39

DIE 27.58 16.06 16.06 18.09 2.03 6.41 1.78 2.21 2.96 0.75

CCE 4.34 4.26 4.26 2.92 -1.34 0.65 0.03 0.27 0.63 0.36

Total 171.65 109.59 93.02 89.60 -3.42 47.18 13.80 12.24 18.74 6.50

2015-16 DSE 90.93 98.19 79.97 59.87 -20.10 28.47 64.04 52.15 18.54 -33.61

DIE 26.01 17.67 17.67 17.26 -0.41 5.32 2.58 2.58 2.61 0.03

CCE 4.52 4.00 4.00 2.83 -1.17 0.66 0.35 0.35 0.39 0.04

Total 121.46 119.86 101.64 79.96 -21.68 34.45 66.97 55.08 21.54 -33.54

Grand Total 445.78 382.12 323.79 280.87 100.05 99.19 83.44 70.11

DSE: Director of School Education, DIE: Director of Intermediate Education; CCE: Commissioner of Collegiate Education

Source: Annual accounts of Society and budget proposals of the Department 

*Excluding schools funded by Minorities Welfare Department 

Minorities Welfare Department 

(` in crore) 

Year Budget proposals Funds 

released#

Expenditure Unspent balances (-)/  

Excess 

expenditure(+)

(Col. 8 minus Col. 5)

Salaries Diet and 

other 

charges

Total Salaries Diet and 

other 

charges

Total

1 2 3 4 5 6 7 8 9

2013-14 6.59 9.50 16.09 4.00 3.97 3.35 7.32 3.32

2014-15 3.49 5.01 8.50 8.50 2.34 1.34 3.68 (-) 4.82

2015-16 3.54 5.53 9.07 3.94 1.87 1.36 3.23 (-)0.71

Total 13.62 20.04 33.66 16.44 8.18 6.05 14.23 (-)2.21

# Break-up for releases towards ‘Salaries’ and ‘diet and other charges’ is not available in respect of 

grants released by Minorities Welfare Department

Source: Information furnished by the APREIS 



Appendices  

 

 

 

Appendix-2.3 

(Reference to paragraph 2.1.5, page 11) 

Year-wise details of diet charges  

 
Year Class Student 

strength 

Number 

of 

working 

days in 

a year 

Amount 

to be 

spent 

per 

boarder 

per day 

( ) 

Total 

amount to 

be spent    

( ) 

Actual 

Expenditure 

( ) 

Shortfall 

( ) 

2013-14* V to VII 16,774 290 24.19 11,76,71,287 22,33,12,797 4,90,84,614 

VIII to X 19,458 290 27.42 15,47,26,124 

Intermediate 3,285 280 33.87 3,11,53,626 2,65,90,057 45,63,569 

Degree 380 280 33.87 36,03,768 29,66,044 6,37,724 

Total 39,897   30,71,54,805 25,28,68,898 5,42,85,907 

2014-15 V to VII 9,356 290 24.19 6,56,33,276 9,43,02,972 2,65,47,603 

VIII to X 6,944 290 27.42 5,52,17,299 

Intermediate 2,393 280 33.87 2,26,94,255 1,79,73,432 47,20,823 

Degree 389 280 33.87 36,89,120 39,93,608 -3,04,488 

Total 19,082   14,72,33,950 11,62,70,012 3,09,63,938 

2015-16 V to VII 9,467 290 24.19 6,64,11,952 12,09,32,078 2,59,824 

VIII to X 6,889 290 27.42 5,47,79,950 

Intermediate 2,269 280 33.87 2,15,18,288 2,00,54,241 14,64,047 

Degree 384 280 33.87 36,41,702 36,00,799 40,903 

Total 19,009   14,63,51,892 14,45,87,118 17,64,774 

Grand total 77,988   60,07,40,647 51,37,26,028 8,70,14,619 

* Details reported for combined State of Andhra Pradesh 

   Source: Information furnished by the APREIS 
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Appendix-2.4 

(Reference to Paragraph 2.2.3, page 21) 

List of test-checked institutions 

District Location Name of the NGO Institution type 

Chittoor (i)  Puttur Mother India Community Development 
Association (MICDA) 

Old age home 

(ii) Vadamalapet Old age home and 

Mobile Medicare Unit 
(MMU) 

(i) Savatapalli People's Action for Social Service 
(PASS)  

Old age home 

(ii) Kammapalli Old age home 

(iii) Irala MMU 

(i) Vanasthali 

(ii) Gudimallam 

(iii) Velur 

(iv) KarvetiNagaram 

(v) Tapovanam 

Rashtriya Seva Samiti (RASS)  Old age home 

Korlakunta Sarvodaya Women Welfare Society 
(SWWS) 

Old age home 

(i) Karakambadi 

(ii) Marrimanda 

(iii) Sadasivapuram 

(iv) Musilipedu 

(v) Pichatur 

RASS  Day care centre 

Kalikiri Sarvodaya Women Welfare Society 
(SWWS) 

Day care centre 

East 

Godavari 

Pithapuram Help The Women  Old age home 

Dowlaiswaram Sanjay Gandhi Memorial Orphanages 
Boarding Home  

Old age home 

Kakinada Sarada Educational Society Old age home 

Pithapuram Help The Women  Day care centre 

Rajamahendravaram Pushkaramatha Convent Committee Day care centre 

Guntur Pyaparru Indira Priyadarsini Girijana Backward 

Class Mahila Mandali 

Old age home 

Narasaraopet Narasaraopet Taluka Scheduled Tribes 
Youth Club 

Old age home 

Bapatla Sree Sarada Mahila Vignana Samiti Old age home 

Phirangipuram Kandrika Mahila Mandali Old age home 

Guntur Kothapet Mahila Mandali Old age home 

Bapatla Sree Sarada Mahila Vignana Samiti Day care centre 

Prakasam Chinnaganjam Valmiki Seva Sangham Old age home 

Nuthalapadu 3 Men Academics  Old age home 

Kothapet (V),  

Perala-Chirala 

Lakshmi Mahila Mandali Old age home 

Ongole Prakasam Zilla Balaheena Vargala 
Colony Varala Seva Sangham 

Old age home 

Ongole Samatha MahilaVedika Old age home 

Ongole Prakasam Zilla Balaheena Vargala 
Colony Varala Seva Sangham 

Day care centre 

Ongole Samatha Mahila Vedika Day care centre 

Krishna Machilipatnam Government Home for Aged and 
Disabled  

Old age home 
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Appendix-2.5 

(Reference to paragraph 2.3.1, page 32) 

List of sampled Residential Schools 

S.No. Name of the District Name of the School 

1 Ananthapuramu 1.  Lepakshi (B) 

2. Tekulodu (G) 

2 Chittoor 3. Kalikiri (G) 

4. Sodum (B) 

5. Udayamanikyam (G) 

3 East Godavari 6. Amalapuram (B) 

7. Kakinada (B) 

4 Guntur 8. Nizampatnam (B) 

5 Kurnool 9.  Gorantla (B) 

10. Srisailam (B) 

6 Prakasam 11.Vetapalem (B) 

7 Srikakulam 12. Tekkali  (G) 

8 SPS Nellore 13. Doravarisatram (B) 

14. Golagamudi (G) 

15. Kota (B) 

9 Visakhapatnam 16. Simhachalam (B) 

17. Thanam (G) 

10 Vizianagaram 18. Nellimarla (G) 

11 YSR 19. Onipenta (G) 

20. Rajampet (G) 

12 West Godavari 21. Narsapur (G) 

B: Boys  G: Girls 
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Glossary 

 

 

AGO : Academic Guidance Officer 

AMC : Academic Monitoring Cell 

APPCB : Andhra Pradesh Pollution Control Board 

APREIS : Andhra Pradesh Residential Educational Institutions Society 

APRJC : Andhra Pradesh Residential Junior College 

APRS : Andhra Pradesh Residential School 

BPL : Below Poverty Line 

BSO : Board of Revenue Standing Orders 

CCLA : Chief Commissioner of Land Administration 

CPHEEO : Central Public Health and Environmental Engineering Organisation 

DCCs : Day Care Centres 

EC : Executive Council 

ELSRs : Elevated Level Storage Reservoirs 

EMD : Earnest Money Deposit 

ENC : Engineer-in-Chief 

EoT : Extension of Time 

GIA : Grant-in-Aid 

gm : Gram 

GoI : Government of India 

GPA : Grade Point Average 

HWWs : Head Water Works 

I&CAD : Irrigation and Command Area Development 

I&PR : Information and Public Relations 

IPOP : Integrated Programme for Older Persons 

LDRP : Labour Delivery Recovery Postpartum 

MICDA : Mother India Community Development Association 

MMUs : Mobile Medicare Units 

MSW M&H 

Rules, 2000 
: Municipal Solid Waste (Management & Handling) Rules, 2000 

NCERT : National Council of Educational Research and Training 

NGOs  : Non-Governmental Organisations  

NOAP : National Old Age Pension 

OAHs : Old Age Homes 

PASS : People’s Action for Social Service 

PD : Physical Director 

PDA : Personal Deposit Account 

PET : Physical Education Teacher 
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PGTs : Post Graduate Teachers 

PH  : Public Health 

PTC : Police Training Centre 

RASS : Rashtriya  Seva Samiti 

RCC : Reinforced Cement Concrete  

RDO : Revenue Divisional Officer 

RCE : Regional Centre of Excellence 

RVM : Rajiv Vidya Mission 

SC/ST : Scheduled Castes/Scheduled Tribes 

SE : Superintending Engineer 

Sft. : Square feet 

Sq. yd. : Square yard 

SSC : Secondary School Certificate 

SWM : Solid Waste Management 

TGTs : Trained Graduate Teachers 

TTPR : Tarakarama Thirthasagaram Project Reservoir 

VC : Vice Chancellor 

WBM  : Water Bound Macadam 

ZP : Zilla Parishad 
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